

PROGRAM OF WORKS

TITLE OF **"NextGen PLUS - Participatory Performance Testing and Validation (NGP-PPTV)". 2022WS on Rainfed**
 THE **Lowland Ecosystem** to be conducted at **Cauayan, Negros Occidental** with an area of **2,500 sqm** from **August**
 PROJECT: **04. 2022 to November 11, 2022.**

ACTIVITIES	DATE JOB STARTED	DATE JOB FINISHED	NO. OF LABORER	NO. OF DAYS	TOTAL NO. OF MANDAYS
1. Field irrigation	08/04/2022	08/04/2022	1	1	1
	08/11/2022	08/11/2022	1	1	1
	08/18/2022	08/18/2022	1	1	1
	08/25/2022	08/25/2022	1	1	1
	09/01/2022	09/01/2022	1	1	1
	09/08/2022	09/08/2022	1	1	1
	09/15/2022	09/15/2022	1	1	1
2. Land preparation (plowing, harrowing (2x) and levelling)	08/05/2022	08/09/2022	2	5	10
3. Molluscicide application	08/12/2022	08/15/2022	2	4	8
4. Transplanting of seedlings of different rice	08/16/2022	08/16/2022	1	1	1
5. Herbicide application (pre-emergence)	08/19/2022	08/19/2022	6	1	6
6. Fertilizer application (basal)	08/20/2022	08/20/2022	1	1	1
7. Replanting of missing hills	08/21/2022	08/21/2022	1	1	1
8. Herbicide application (post-emergence)	08/23/2022	08/23/2022	3	2	6
9. 2nd fertilizer application	08/29/2022	08/29/2022	1	1	1
10. 3rd fertilizer application	09/02/2022	09/02/2022	1	1	1
11. Hand weeding	09/09/2022	09/09/2022	1	1	1
12. Insecticide application	09/11/2022	09/13/2022	3	3	9
	09/17/2022	09/17/2022	1	1	1
13. Fungicide application	09/24/2022	09/24/2022	1	1	1
	09/20/2022	09/20/2022	1	1	1
	09/26/2022	09/26/2022	1	1	1
14. Spot hand weeding	10/02/2022	10/03/2022	2	2	4
15. Roguing of mixed varieties per plot	10/16/2022	10/16/2022	2	1	2
	11/05/2022	11/05/2022	2	1	2
16. Harvesting and threshing of grain yield samples	11/07/2022	11/09/2022	4	3	12
	11/10/2022	11/11/2022	4	2	8
Total					84

IABEZ R. ELICAN
Project In-Charge

CORAZON A. ARROYO, Ph. D.
Chief, Research Division

PETER S. SOBREVEGA, DVM
RTD for Research and Regulations