

PROGRAM OF WORK

CV 2023

2023, Brgy. Panalagan,

Production and Distribution of Cassava (Manihot esculenta) Planting Materials @ Cabatuan, Iloilo

DATE STARTED

DATE COMPLETED

OF MAN L # OF LABOR

TOTAL

WAGES/DA

TOTAL

Activity	DATE STARTED	DATE COMPLETED	# OF MAN L	# OF LABOR	TOTAL	WAGES/DA	TOTAL
Clearing, land preparation and establishment							
Clearing (1.0 has)	May 24, 2023	May 27, 2023	4	3	12	350.00	4,200.00
Land preparation	June 1, 2023	June 3, 2023	3	3	9	350.00	3,150.00
Application of organic fertilizer (Basal)	June 10, 2023	June 11, 2023	2	5	10	350.00	3,500.00
Planting	June 6, 2023	June 8, 2023	3	2	6	350.00	2,100.00
Preparation of planting materials (cutting and soaking)	June 9, 2023	June 10, 2023	2	3	6	350.00	2,100.00
Planting	June 13, 2023	June 14, 2023	2	3	6	350.00	2,100.00
Planting	June 18, 2023	June 19, 2023	2	7	14	350.00	4,900.00
Planting	July 8, 2023	July 9, 2023	2	5	10	350.00	3,500.00
Maintenance							25,550.00
Planting	July 14, 2023	July 15, 2023	2	2	4	350.00	1,400.00
Planting /cultivation (1 month DAP)	July 19, 2023	July 22, 2023	4	5	20	350.00	7,000.00
Application of fertilizer (1 month DAP)	July 24, 2023	July 25, 2023	2	4	8	350.00	2,800.00
Construction of Canalets	August 19, 2023	August 21, 2023	3	5	15	350.00	5,250.00
Planting Up	August 25, 2023	August 26, 2023	2	2	4	350.00	1,400.00
Planting/cultivation (3 months DAP)	September 20, 2023	September 23, 2023	4	5	20	350.00	7,000.00
Application of fertilizer (3 months DAP)	September 24, 2023	September 25, 2023	2	4	8	350.00	2,800.00
Application of chemicals (Foliar/insecticides/fungicide)	September 29, 2023	September 30, 2023	2	2	4	350.00	1,400.00
Planting /cultivation (4 month DAP)	October 18, 2023	October 21, 2023	4	6	24	350.00	8,400.00
							37,450.00
Grand Total					180		63,000.00

Prepared by:

Checked by:

Noted by:

Approved by:

MA. CARMEN PRIMITIVA B. MALAGA

CORAZON A. ARROYO, PhD

ZARLINA B. CUETO, D.M.M.

ACC 011, Iloilo ROS-Sta Barbara

Chief RDE Division

Regional Technical Director

2023-02-06/42