

# PROGRAM OF WORK

Project: Rice Crop Manager (RCM) Field Trial on Weeds Management

Seasons: 2022 1<sup>st</sup> Cropping to 2022 2<sup>nd</sup> Cropping

Location: Brgy. Dapdapan, Sapián, Capiz

Activities (2022 1 <sup>st</sup> Cropping)	Date Started	Date Finished	No. of Laborers	No. of Days	No. of Mandays
1. Construction of dikes (800 linear meter)	5/06/2022	5/07/22	5	2	10
2. Leveling of plots (5,000 sq.m)	5/09/2022	5/10/2022	5	2	10
3. Planting, replanting and hand weeding (5,000 sqm)	5/11/2022	5/12/2022	5	2	50
	5/13/2022	5/14/2022	5	2	
	5/23/2022	5/27/2022	5	6	
4. Harvesting, gathering and threshing of 45 crop cuts yield samples @ 5.0 Sq.m area each samples	8/15/2022	8/17/2022	5	3	15
<b>Sub - Total</b>					<b>85</b>
Activities (2022 2 <sup>nd</sup> Cropping)	Date Started	Date Finished	No. of Laborers	No. of Days	No. of Mandays
1. Construction of dikes (800 linear meter)	9/05/2022	9/06/2022	5	2	10
2. Levelling of plots (5,000 sq.m)	9/12/2022	9/13/2022	5	2	10
3. Planting, replanting and hand weeding (5,000 sq. m.)	9/14/2022	9/17/2022	5	3	50
	9/19/2022	9/24/2022	5	6	
	9/26/2022	9/26/2022	5	1	
4. Harvesting, gathering and threshing of 45 Crop cuts yield samples @ 5.0 sq. m. area Each sample	12/08/2022	12/10/2022	5	3	15
<b>Sub - Total</b>					<b>85</b>
<b>TOTAL</b>					<b>170</b>

Prepared by:

Approved:

*M. Labindao*  
MELODINA A. LABINDAO  
SRS-II

*[Signature]*  
EDUARDO A. ARROYO, Ph.D.  
CHIEF, RDE DIVISION

Noted:

*[Signature]*  
LILIA D. PEÑARANDA  
ACC-III