

PROGRAM OF WORKS

TITLE OF THE PROJECT: Rice Crop Manager Field Trial on High Fertility Areas and Nutrient Omission Plot Technique, 2022 WS

ACTIVITIES	DATE JOB STARTED	DATE JOB FINISH	NO. OF LABORER	NO. OF MANDAYS	TOTAL NO. OF MANDAYS
1. Construction of dikes (1,748 linear meters)	6/30/2022	7/1/2022	5	2	10
2. Leveling of Plots (6,500 sq.m.)	7/2/2022	7/3/2022	5	2	10
3. Planting, replanting and Hand weeding (6,500 sq.m.)	7/4/2022	7/18/2022	6	15	90
4. Harvesting, gathering and threshing of 80 crop cuts yield samples @5 sq.m. area each sample.	9/30/2022	10/4/2022	5	5	25
					135


Prepared by:


PATRICK C. STA ROMANA
 ACC. III/DA-NOROS

Recommending Approval:


CORAZON A. ARROYO, Ph.D.
 CHIEF, RESEARCH DIVISION

Approved:


PETER S. SOBREVEGA, DVM
 RID FOR RESEARCH AND REGULATION