

PROGRAM OF WORKS

TITLE OF **"NextGen PLUS - Participatory Performance Testing and Validation (NGP-PPTV)". 2022WS on Rainfed**
 THE **Lowland Ecosystem to be conducted at Kabankalan City, Negros Occidental with an area of 2,500 sqm from**
 PROJECT: **August 05, 2022 to November 12, 2022.**

ACTIVITIES	DATE JOB STARTED	DATE JOB FINISHED	NO. OF LABORER	NO. OF DAYS	TOTAL NO. OF MANDAYS
1. Field irrigation	08/05/2022	08/05/2022	1	1	1
	08/12/2022	08/12/2022	1	1	1
	08/19/2022	08/19/2022	1	1	1
	08/26/2022	08/26/2022	1	1	1
	09/02/2022	09/02/2022	1	1	1
	09/09/2022	09/09/2022	1	1	1
	09/16/2022	09/16/2022	1	1	1
2. Land preparation (plowing, harrowing (2x) and levelling)	08/06/2022	08/10/2022	2	5	10
	08/13/2022	08/16/2022	2	4	8
3. Molluscicide application	08/17/2022	08/17/2022	1	1	1
4. Transplanting of seedlings of different rice	08/20/2022	08/20/2022	6	1	6
5. Herbicide application (pre-emergence)	08/21/2022	08/21/2022	1	1	1
6. Fertilizer application (basal)	08/22/2022	08/22/2022	1	1	1
7. Replanting of missing hills	08/24/2022	08/25/2022	3	2	6
8. Herbicide application (post-emergence)	08/30/2022	08/30/2022	1	1	1
9. 2nd fertilizer application	09/03/2022	09/03/2022	1	1	1
10. 3rd fertilizer application	09/10/2022	09/10/2022	1	1	1
11. Hand weeding	09/12/2022	09/14/2022	3	3	9
12. Insecticide application	09/18/2022	09/18/2022	1	1	1
	09/25/2022	09/25/2022	1	1	1
13. Fungicide application	09/21/2022	09/21/2022	1	1	1
	09/27/2022	09/27/2022	1	1	1
14. Spot hand weeding	10/03/2022	10/04/2022	2	2	4
15. Roguing of mixed varieties per plot	10/17/2022	10/17/2022	2	1	2
	11/06/2022	11/06/2022	2	1	2
16. Harvesting and threshing of grain yield samples	11/08/2022	11/10/2022	4	3	12
	11/11/2022	11/12/2022	4	2	8
Total					84

IABEZ R. ELICAN
Project In-Charge

CORAZON A. ARROYO, Ph. D.
Chief, Research Division

PETER S. SOBREVEGA, DVM
RTD for Research and Regulations