

# PROGRAM OF WORKS

TITLE OF **"NextGen PLUS - Participatory Performance Testing and Validation (NGP-PPTV)". 2022WS on Rainfed**  
 THE **Lowland Ecosystem to be conducted at Brgy. Pungtod, Cabatuan, Iloilo with an area of 2,500 sqm from August 5,**  
 PROJECT: **2022 to November 25, 2022.**

ACTIVITIES	DATE JOB STARTED	DATE JOB FINISHED	NO. OF LABORER	NO. OF DAYS	TOTAL NO. OF MANDAYS
1. Land preparation (plowing, harrowing (2x) and levelling)	8/05/2022	8/09/2022	2	4	8
	8/15/2022	8/22/2022	2	5	10
2. Sowing of pre-germinated seeds of different rice varieties	8/8/2022	8/8/2022	2	1	2
3. Molluscicide application	8/26/2022	8/26/2022	1	1	1
4. Pulling and labelling of seedlings	8/27/2022	8/27/2022	4	1	4
5. Distribution and transplanting of seedlings of different rice varieties	8/28/2022	8/28/2022	8	1	8
6. Herbicide application (pre-emergence)	9/02/2022	9/02/2022	1	1	1
7. Fertilizer application (basal)	9/09/2022	9/09/2022	1	1	1
	8/31/2022	8/31/2022	1	1	1
	9/5/2022	9/5/2022	1	1	1
	9/10/2022	9/10/2022	1	1	1
8. Reading of water table on the strategically installed piezometer	9/20/2022	9/20/2022	1	1	1
	9/30/2022	9/30/2022	1	1	1
	10/10/2022	10/10/2022	1	1	1
	10/20/2022	10/20/2022	1	1	1
	10/31/2022	10/31/2022	1	1	1
	11/25/2022	11/25/2022	1	1	1
9. Replanting of missing hills	9/6/2022	9/6/2022	4	1	4
10. Herbicide application (post-emergence)	9/12/2022	9/12/2022	1	1	1
11. 2nd fertilizer application	9/20/2022	9/20/2022	1	1	1
12. 3rd fertilizer application	10/8/2022	10/8/2022	1	1	1
13. Hand weeding	9/16/2022	9/17/2022	3	2	6
14. Insecticide application	9/21/2022	9/21/2022	1	1	1
	10/10/2022	10/10/2022	1	1	1
15. Fungicide application	9/13/2022	9/13/2022	1	1	1
	9/29/2022	9/29/2022	1	1	1
16. Spot hand weeding	9/15/2022	9/17/2022	3	2	6
17. Roguing of mixed varieties per plot	10/11/2022	10/11/2022	2	1	2
	11/8/2022	11/8/2022	2	1	2
18. Harvesting, threshing and drying of grain yield samples	11/11/2022	11/13/2022	4	3	12
	11/24/2022	11/25/2022	4	2	8
<b>Total</b>					<b>91</b>

Prepared by:

Noted:

Recommending Approval: Approved:

**JOSE MANUEL V. SALVADOR III**  
Project In-Charge

**MA. CARMEN PRIMITIVA B. MALAGA**  
Chief, Iloilo ROS

**CORAZON A. ARROYO, Ph. D.**  
Chief, Research Division

**PETER S. SOBREVEDA, DVM**  
RTO FOR RESEARCH AND REGISTRATION