

PROGRAM OF WORKS


TITLE OF THE PROJECT: Community participation to be rendered in the conduct of the project entitled" Integrated Farming System (rice + vegetable + native chicken) in Irrigated Lowland 2022 conducted at Hamungaya, Jaro, Iloilo City from October 10, 2022 to November 21, 2022.

| ACTIVITIES                                   | DATE JOB<br>STARTED | DATE JOB<br>FINISH | NO. OF<br>LABORER | NO. OF<br>MANDAYS | TOTAL NO. OF<br>MANDAYS |
|--|---------------------|--------------------|-------------------|-------------------|-------------------------|
| 1. Field irrigation                          | 10/10/22            | 10/14/22           | 2                 | 5                 | 10                      |
| 2. Construction of dikes and canals          | 10/15/22            | 10/16/22           | 2                 | 2                 | 4                       |
| 3. Land preparation (plowing, harrowing, 2X) | 10/17/22            | 10/18/22           | 2                 | 2                 | 4                       |
| 4. Luyo-luyo and final levelling             | 10/19/22            | 10/20/22           | 2                 | 2                 | 4                       |
| 5. Soaking and incubation of seeds           | 10/21/22            | 10/22/22           | 2                 | 2                 | 4                       |
| 6. Broadcasting of pre-germinated seeds      | 10/23/22            | 10/24/22           | 2                 | 2                 | 4                       |
| 7. Molluscicide application                  | 10/25/22            | 10/26/22           | 2                 | 2                 | 4                       |
| 8. Direct Seeding                            | 10/27/22            | 10/28/22           | 2                 | 2                 | 4                       |
| 9. Herbicide application (pre-emergence)     | 10/29/22            | 10/30/22           | 2                 | 2                 | 4                       |
| 10. Field Irrigation                         | 10/31/22            | 11/01/22           | 2                 | 2                 | 4                       |
| 11. Fertilizer application (basal)           | 11/02/22            | 11/03/22           | 2                 | 2                 | 4                       |
| 12. Re-planting of missing hills             | 11/04/22            | 11/06/22           | 2                 | 3                 | 6                       |
| 13. Recleaning of surrounding of dikes       | 11/07/22            | 11/09/22           | 2                 | 3                 | 6                       |
| 14. Herbicide application (post emergence)   | 11/10/22            | 11/11/22           | 2                 | 2                 | 4                       |
| 15. 2nd Fertilizer application               | 11/12/22            | 11/13/22           | 2                 | 2                 | 4                       |
| 16. 1st Handweeding                          | 11/14/22            | 11/16/22           | 2                 | 3                 | 6                       |
| 17. 2nd Handweeding                          | 11/17/22            | 11/19/22           | 2                 | 3                 | 6                       |
| 18. 3rd fertilizer application (topdress)    | 11/20/22            | 11/21/22           | 2                 | 2                 | 4                       |
| Total  |                     |                    |                   |                   | 86                      |

Prepared by:

  
CORAZON A. ARROYO, Ph. D.  
Project In-Charge

Approved:

  
PETER S. SOBREVEGA, DVM  
OIC-Regional Executive Director