



PROGRAM OF WORK

Project: Production of Sweet Potato Cuttings

Seasons: 2023 1st cropping season

Location: Capiz-ROS, Sigma, Capiz

Area: 2,500 sqm

Activities (2023 1 st Cropping)	Date Started	Date Finished	No. of Laborers	No. of Days	No. of Mandays
1. Clearing/underbrushing of 2,500 sqm production area	02/24/23	02/25/23	2	2	4
2. Plowing of production area	02/27/23	02/27/23	2	1	2
3. Harrowing of production area	02/28/23	02/28/23	2	1	2
4. Preparation of 12,000 sweet potato cuttings	03/01/23	03/02/23	2	2	4
5. Making of furrows	03/02/23	03/02/23	1	1	1
6. Basal fertilizer application and planting of Sweet Potato cuttings	03/03/23	03/03/23	2	1	2
7. 1 st hand weeding of production and perimeter area.	03/13/23	03/15/23	2	3	6
8. Side dressing of fertilizer and hilling-up of furrows	03/17/23	03/18/23	2	2	4
9. 2 nd hand weeding of production and perimeter area.	03/27/23	03/28/23	2	2	4
10. Spraying of insecticide	03/29/23	03/29/23	1	1	1
TOTAL					30 MD

-Page 1 of 1 page

Prepared by:

BENITO P. LABINDAO
SSRS

Approved:

LORAZON A. ARROYO, Ph.D.
CHIEF, RDE DIVISION

