

PROGRAM OF WORKS

TITLE OF THE PROJECT: Golden Rice Production at DA-WESVIARC Hamungaya, Jaro, Iloilo City in Block 8 Fields 5-12 with an area of 2 hectares.

	DATE JOB STARTED	DATE JOB FINISH	NO. OF LABORER	NO. OF DAYS	TOTAL NO. OF MANDAYS
1. Seeding 10 md	2/14/2023	2/14/2023	10	1	10
2. Second Harrowing 8md	2/15/2023	2/18/2023	2	4	8
3. Final levelling 6md	2/19/2023	2/21/2023	2	3	6
4. Replanting (30md)	2/21/2023	2/23/2023	10	3	30
5. Fertilizer application (basal) 4md	2/25/2023	2/26/2023	2	2	4
6. Herbicide application (post-emergence) 4md	2/27/2023	2/28/2023	2	2	4
7. 1 st hand Weeding 24md	3/01/2023	3/04/2023	6	4	24
8. Insecticide application 4md	3/05/2023	3/06/2023	2	2	4
9. Fertilizer application (side dress) 4md	3/07/2023	3/08/2023	2	2	4
10. 2 nd hand weeding (16 md)	3/09/2023	3/10/2023	8	2	16
11. 1 st Rouging 12 md	3/15/2023	3/17/2023	4	3	12
12. 2 nd Rouging 12 md	3/29/2023	3/30/2023	6	2	12
13. Cleaning of dikes 10md	4/01/2023	4/02/2023	5	2	10
14. 3 rd Rouging 12 md	4/28/2023	4/30/2023	4	3	12
15. Harvesting					
a. Bagger 4md	5/10/2023	5/10/2023	4	1	4
b. Hauler 10md	5/10/2023	5/10/2023	10	1	10

Prepared by:


FLORIDA A. DEMAMAY
 SRS II

Recommending Approval:


CORAZON A. ARROYO, Ph.D.
 Chief Research Division

Approved:


ZARLINA B. CUETO, O. MPPM, JR.
 OIC-RID FOR RESEARCH AND REGULATIONS