

PROGRAM OF WORK

TITLE OF THE PROJECT:

Community participation to be rendered for the maintenance of Nursery at DA Capiz ROS Astorga Dumarao, Capiz for the period of May 2-July 12 2023 w/ the following activities.

ACTIVITIES	DATE JOB STARTED	DATE JOB FINISHED	NO. OF LABORER	NO. OF MANDAYS	TOTAL NO. OF MANDAYS
1. Cleaning of 1 unit nursery	05/02/2023	05/03/2023	2	2	4
2. Hauling of garden soil	05/04/2023	05/05/2023	2	2	4
3. Potting of (3,000 potted bags)	05/08/2023	05/09/2023	2	2	4
4. Hauling & setting of (3,000 potting bags)	05/12/2023	05/12/2023	3	1	3
5. Seeding of assorted seeds	05/15/2023	05/15/2023	1	1	1
5. Hauling of carbonize rice hull & garden soil	07/03/2023	07/04/2023	2	2	4
6. Mixing & potting (3,000 potted bags)	07/06/2023	07/07/2023	2	2	4
7. Hauling & setting of (3,000 potting bags)	07/10/2023	07/11/2023	2	2	4
8. Seeding of assorted seeds	07/12/2023	07/12/2023	1	1	1
TOTAL					29MD

TITLE OF THE PROJECT:

Community participation to be rendered for the maintenance of Green house at DA Capiz ROS Astorga Dumarao, Capiz for the period of May 8-29,2023 w/ the following activities.

ACTIVITIES	DATE JOB STARTED	DATE JOB FINISHED	NO. OF LABORER	NO. OF MANDAYS	TOTAL NO. OF MANDAYS
1. Cleaning inside and outside the green house	05/08/2023	05/09/2023	2	2	4
2. Replacement screen and transparent plastic	05/10/2023	05/11/2023	2	2	4
3. Land preparation inside the green house	05/12/2023	05/12/2023	1	1	1
4. Setting of drip irrigation	05/15/2023	05/15/2023	2	1	2
5. Planting	05/16/2023	05/17/2023	1	2	2
6. Fertilizer application	05/29/2023	05/29/2023	1	1	1
TOTAL					14MD

TITLE OF THE PROJECT:

Community participation to be rendered for the maintenance of Clonal garden at DA Capiz ROS Astorga Dumarao, Capiz for the period of w/ the July 3-31,2023 following activities.

ACTIVITIES	DATE JOB STARTED	DATE JOB FINISHED	NO. OF LABORER	NO. OF MANDAYS	TOTAL NO. OF MANDAYS
1. Cleaning inside and outside the clonal garden	07/03/2023	07/04/2023	2	2	4
2. Replacement of screen and transparent plastic	07/05/2023	07/06/2023	2	2	4
3. Cultivating & mixing of organic fertilizer	07/07/2023	07/08/2023	1	2	2
4. Planting	07/10/2023	07/10/2023	1	1	1
5. Fertilizer application	07/20/2023	07/21/2023	1	2	2
6. Hand weeding	07/31/2023	07/31/2023	1	1	1
TOTAL					14MD

Prepared By:

ALIEN P. VASQUEZ PH.D
Project In-charge

Approved:

DR. CORAZON A. ARROYO
Chief Reserach Division