



PROGRAM OF WORK

Project: Maintenance of Green House

Seasons: 2023 cropping season

Location: Capiz-ROS, Sigma, Capiz

Activities (1 st cycle)	Date Started	Date Finished	No. of Laborers	No. of Days	No. of Mandays
1. Clearing of Green house and perimeter area	03/24/23	03/25/23	2	2	4
2. Cultivation of production area	03/26/23	03/27/23	2	2	4
3. Pulverizing of soil clods	03/28/23	03/29/23	2	2	4
4. Preparing of soil media for seedling trays	03/30/23	03/31/23	1	2	2
Total for the month					14 MD
5. Preparing and sowing of vegetable seeds in trays	04/01/23	04/01/23	2	1	2
6. Incorporating organic fertilizer into the soils	04/03/23	04/03/23	2	1	2
7. Lay-outing of production area for planting.	04/04/23	04/04/23	2	1	2
8. Preparing and basal application of fertilizer	04/05/23	04/05/23	2	1	2
8. Transplanting of seedlings	04/08/23	04/08/23	2	1	2
9. Watering of transplanted seedlings	04/10/23	04/10/23	1	1	1
	04/12/23	04/12/23	1	1	1
10. Preparing and spraying of concoctions	04/13/23	04/13/23	2	1	2
11. Spot weeding and cleaning of pathways	04/14/23	04/14/23	2	1	2
12. Side-dressing of urea fertilizer/hill	04/16/23	04/16/23	1	1	1
13. Cultivation/hilling up	04/17/23	04/17/23	2	1	2
14. Watering of vegetables	04/20/23	04/20/23	1	1	1
	04/22/23	04/22/23	1	1	1
16. Harvesting of crop	04/29/23	04/29/23	2	1	2
Total for the month					23 MD
(2nd cycle)					
17. Clearing of Green house and perimeter area	05/08/23	05/09/23	2	2	4
18. Preparing and sowing of vegetable seeds in trays	05/10/23	05/10/23	1	1	1
19. Cultivation of production area	05/12/23	05/13/23	2	2	4
20. Pulverizing of soil clods	05/15/23	05/16/23	2	2	4
21. Incorporating organic fertilizer into the soils	05/17/23	05/17/23	2	1	2
22. Lay-outing of production area for planting.	05/18/23	05/18/23	2	1	2
23. Preparing and basal application of fertilizer	05/19/23	05/19/23	1	1	
24. Transplanting of seedlings	05/24/23	05/24/23	2	1	2
25. Watering of transplanted seedlings	05/25/23	05/25/23	1	1	1
	05/27/23	05/27/23	1	1	1
	05/31/23	05/31/23	1	1	1
Total for the month					23 MD
26. Spraying of concoctions	06/01/23	06/01/23	1	1	1
27. Spot weeding and cleaning of pathways	06/05/23	06/05/23	1	1	1
28. Side-dressing of urea fertilizer/hill	06/07/23	06/07/23	1	1	1
29. Cultivation/hilling up	06/08/23	06/08/23	2	1	2
30. Watering of transplanted seedlings	06/10/23	06/10/23	1	1	1





Activities (2 nd cycle)	Date Started	Date Finished	No. of Laborers	No. of Days	No. of Mandays
	06/13/23	06/13/23	1	1	1
	06/15/23	06/15/23	1	1	1
	06/17/23	06/17/23	1	1	1
	06/19/23	06/19/23	1	1	1
31. Spraying of concoctions	06/20/23	06/20/23	1	1	1
32. Watering of vegetables	06/21/23	06/21/23	1	1	1
	06/23/23	06/23/23	1	1	1
	06/26/23	06/26/23	1	1	1
	06/28/23	06/28/23	1	1	1
33. Harvesting of crop	06/30/23	06/30/23	2	1	2
Total for the month					17 MD
Activities (3rd cycle)					
34. Clearing of Green house and perimeter area	07/10/23	07/11/23	2	2	4
35. Preparing and sowing of vegetable seeds in trays	07/12/23	07/12/23	2	1	2
36. Cultivation of production area	07/13/23	07/14/23	2	2	4
37. Incorporating organic fertilizer into the soils	07/17/23	07/18/23	2	2	4
38. Preparing and basal fertilizer application	07/24/23	07/24/23	1	1	1
39. Transplanting of seedlings	07/25/23	07/25/23	2	1	2
Total for the month					17
Total					94MD

- Page 2 of 2 pages-

Prepared by;

BENITO P. LABINDAO
SSRS

Approved:

LUISA P. FULGUERAS
OTC-CHIEF RESEARCH DIVISION

