



PROGRAM OF WORK

Project: Maintenance of Seed Storage

Seasons: 2023 cropping season

Location: Capiz-ROS, Sigma, Capiz

Activities (1 st cycle maintenance)	Date Started	Date Finished	No. of Laborers	No. of Days	No. of Mandays
1. Cleaning of storage room	03/24/23	03/26/23	2	3	6
2. Cleaning of seedling trays	03/27/23	03/28/23	2	2	4
3. Clearing of surrounding area	03/29/23	03/31/23	2	3	6
Total for the month					16 MD
4. Cleaning of cabinet and empty bottles	04/01/23	04/03/23	2	3	6
5. Repackaging of assorted vegetable seeds	04/04/23	04/04/23	2	1	2
6. Arrange packed seeds accordingly	04/08/23	04/09/23	2	2	4
7. Prepare and label seed bottles	04/16/23	04/16/23	2	1	2
8. Spraying of disinfectant	04/23/23	04/23/23	2	1	2
Total for the month					16 MD
(2nd cycle maintenance)					
9. Redrying of assorted vegetable seeds	06/01/23	06/04/23	2	4	8
10. Cleaning of storage room	06/05/23	06/06/23	2	2	4
11. Cleaning of seedling trays	06/08/23	06/09/23	2	2	4
12. Clearing of surrounding area	06/13/23	06/14/23	2	2	4
13. Cleaning of cabinet and empty bottles	06/16/23	06/17/23	2	2	4
14. Repackaging of assorted vegetable and corn seeds	06/19/23	06/21/23	2	3	6
15. Arrange packed seeds accordingly	06/23/23	06/24/23	2	2	4
16. Prepare and relabeling of packed seeds	06/26/23	06/27/23	2	2	4
17. Spraying of disinfectant	06/29/23	06/29/23	2	1	2
Total for the month					40 MD
(3rd cycle maintenance)					
18. Redrying of stored seeds	10/13/23	10/13/23	1	1	1
16. Cleaning of storage room	10/16/23	10/16/23	2	1	2
17. Cleaning of seedling trays	10/18/23	10/18/23	2	1	2
18. Clearing of surrounding area	10/20/23	10/21/23	2	2	6
19. Cleaning of cabinet and empty bottles	10/23/23	10/25/23	2	3	6
20. Repackaging of assorted vegetable and corn seeds	10/26/23	10/28/23	2	3	6
21. Arrange packed seeds accordingly	10/30/23	10/30/23	2	1	2
22. Spraying of disinfectant	10/31/23	10/31/23	1	1	1
Total for the month					26 MD
(4th cycle maintenance)					
23. Cleaning of storage room	12/01/23	12/02/23	1	2	2
24. Cleaning of seedling trays	12/04/23	12/05/23	2	2	4
25. Clearing of surrounding area	12/06/23	12/07/23	2	2	4
26. Cleaning of cabinet and empty bottles	12/08/23	12/09/23	2	2	4
27. Repackaging of assorted vegetable and corn seeds	12/11/23	12/13/23	2	3	6
28. Arrange packed seeds accordingly	12/14/23	12/14/23	2	1	2
30. Spraying of disinfectant	12/15/23	12/15/23	1	1	1
Total for the month					23 MD
Total					121 MD

-Page 1 of 1 page

Prepared by;

BENITO P. LABINDAO

SSRS

Approved: