



## PROGRAM OF WORK

**Project: Plant Nursery (Seedlings Production and Maintenance)**

Seasons: 2023 cropping seasons

Location: Capiz-ROS, Sigma, Capiz

Activities	Date Started	Date Finished	No. of Laborers	No. of Days	No. of Mandays
1. Clearing/cleaning of beds and perimeter area of three units plant nursery	03/24/23	03/27/23	3	4	12
	03/28/23	03/31/23	3	4	12
<b>Total for the month</b>					<b>24 MD</b>
2. Sorting of seedlings by species in the three units plant nursery	04/01/23	04/04/23	3	4	12
3. Sowing of collected fruit tree seeds by species	04/05/23	04/05/23	2	1	2
4. Preparation of 5 cu m soil media	04/10/23	04/12/23	3	3	9
5. Bagging of 5.0 cu m soil media	04/17/23	04/19/23	3	3	9
6. Rebagging of damaged potted seedlings	04/24/23	04/26/23	3	3	9
7. Piling of potted seedlings by species	04/27/23	04/28/23	2	2	4
<b>Total for the month</b>					<b>45 MD</b>
8. Transplanting of germinated seedlings by species	05/02/23	05/03/23	2	2	4
9. Spraying of insecticide	05/03/23	05/03/23	1	1	1
10. Hand weeding of potted seedlings in three units plant nursery.	05/04/23	05/06/23	2	3	6
11. Side-dressing application of fertilize in various potted seedlings	05/08/23	05/08/23	2	1	2
12. Spraying of fungicide	05/10/23	05/10/23	1	1	1
13. Removal of dried leaves and dead twigs in various potted seedlings	05/15/23	05/17/23	2	3	6
14. Application of growth hormone	05/18/23	05/18/23	2	1	2
15. Cleaning of net cover/roof of three units nursery	05/22/23	05/23/23	2	2	4
<b>Total for the month</b>					<b>26 MD</b>
16. Clearing/cleaning of beds and perimeter area of three units plant nursery	06/13/23	06/15/23	2	3	6
17. Sowing of collected fruit tree seeds by species	06/19/23	06/19/23	2	1	2
18. Preparation of 5 cu m soil media	06/21/23	06/23/23	3	3	9
18. Bagging of 5.0 cu m soil media	06/26/23	06/28/23	3	3	9
19. Piling of potted seedlings by species	06/29/23	06/30/23	2	2	4
<b>Total for the month</b>					<b>30 MD</b>
20. Transplanting of germinated seedlings by species	07/03/23	07/05/23	3	3	9
21. Hand weeding of potted seedlings in three units plant nursery	07/06/23	07/08/23	2	3	6
22. Spraying of insecticide	07/12/23	07/12/23	1	1	1
23. Side-dressing application of fertilize in various potted seedlings	07/13/23	07/13/23	2	1	2
24. Refilling of soil media into existing potted seedlings by species	07/17/23	07/19/23	3	3	9
25. Removal of dried leaves and dead twigs in various potted seedlings	07/24/23	07/25/23	2	2	4
<b>Total for the month</b>					<b>31 MD</b>
26. Sowing of collected fruit tree seeds by species	08/04/23	08/04/23	2	1	2
27. Preparation of 5 cu m soil media	08/07/23	08/09/23	3	3	9
28. Bagging of 5.0 cu m soil media	08/10/23	08/12/23	3	3	9
29. Rebagging of damaged potted seedlings	08/16/23	08/18/23	3	3	9
<b>Total for the month</b>					<b>29 MD</b>

-Page 1 of 2 pages







Republic of the Philippines  
**DEPARTMENT OF AGRICULTURE**  
 Western Visayas  
 Panola, Iloilo City

Activities	Date Started	Date Finished	No. of Laborers	No. of Days	No. of Mandays
30. Transplanting of germinated seedlings by species	09/04/23	09/06/23	2	3	6
31. Side-dressing application of fertilizer in various potted seedlings	09/08/23	09/08/23	2	1	2
32. Spraying of insecticide	09/11/23	09/11/23	1	1	1
33. Preparation of plant label	09/12/23	09/13/23	2	2	4
34. Application of growth hormone to all potted seedlings	09/18/23	09/18/23	1	1	1
35. Spot weeding in all potted seedlings	09/19/23	09/20/23	2	2	4
36. Sowing of collected fruit tree seeds by species	09/25/23	09/25/23	1	1	1
37. Preparation of 5 cum soil media	09/26/23	09/28/23	2	3	6
<b>Total for the month</b>					<b>25 MD</b>
38. Bagging of 5.0 cum soil media	10/02/23	10/03/23	3	2	6
39. Piling of potted seedlings by species	10/05/23	10/06/23	2	2	4
<b>Total for the month</b>					<b>10 MD</b>
<b>TOTAL</b>					<b>220 MD</b>

-Page 2 of 2 pages-

Prepared by;

**BENITO P. LABINDAO**  
 SSRS

Approved:

**LUISA P. FULGUERAS**  
 OIC-CHIEF RESEARCH DIVISION



*A food-secure and resilient Philippines*  
 with empowered and prosperous farmers and fisherfolk  
**WE SERVE WHAT FARMERS DESERVE**

