

## PROGRAM OF WORK

**Project: Maintenance of Screen House**

Seasons: 2023 cropping season

Location: Capiz-ROS, Sigma, Capiz

Activities (1 <sup>st</sup> cycle)	Date Started	Date Finished	No. of Laborers	No. of Days	No. of Mandays
1. Clearing of screen house and perimeter area	03/24/23	03/26/23	2	3	6
2. Preparing of soil media for seedling trays	03/27/23	03/28/23	2	2	4
3. Preparing and sowing of vegetable seeds in trays	03/29/23	03/31/23	2	3	6
<b>Total for the month</b>					<b>16 MD</b>
4. Pulverizing of soil clods	04/01/23	04/01/23	2	1	2
5. Incorporating organic fertilizer into the soils	04/03/23	04/03/23	2	1	2
6. Lay-outing of production area	04/04/23	04/04/23	2	1	2
7. Preparing and basal application of fertilizer	04/08/23	04/08/23	2	1	2
8. Transplanting of seedlings	04/09/23	04/09/23	2	1	2
9. Cultivation/hilling up	04/10/23	04/10/23	2	1	2
10. Watering of vegetables	04/11/23	04/11/23	1	1	1
	04/13/23	04/13/23	2	1	2
	04/15/23	04/15/23	2	1	2
11. Side dressing of fertilizer	04/17/23	04/17/23	2	1	2
12. Spot weeding	04/19/23	04/19/23	2	1	2
13. Cultivation/hilling up	04/21/23	04/21/23	2	1	2
14. Preparation and application of concoctions	04/24/23	04/24/23	2	1	2
15. Harvesting of crop	04/30/23	04/30/23	2	1	2
<b>Total for the month</b>					<b>27 MD</b>
<b>(2<sup>nd</sup> cycle)</b>					
16. Clearing of screen house and perimeter area	05/08/23	05/09/23	2	2	4
17. Preparing and sowing of vegetable seeds in trays	05/10/23	05/10/23	2	1	2
18. Cultivation of production area	05/12/23	05/13/23	2	2	4
19. Pulverizing of soil clods	05/15/23	05/16/23	1	2	2
20. Incorporating organic fertilizer into the soils	05/17/23	05/17/23	2	1	2
21. Lay-outing of production area for planting	05/18/23	05/18/23	2	1	2
22. Preparing and basal application of fertilizer	05/19/23	05/19/23	2	1	2
23. Transplanting of seedlings	05/24/23	05/24/23	2	1	2
24. Watering of transplanted seedlings	05/25/23	05/25/23	1	1	1
	05/27/23	05/27/23	1	1	1
	05/31/23	05/31/23	1	1	1
<b>Total for the month</b>					<b>23 MD</b>
25. Spraying of concoctions	06/01/23	06/01/23	1	1	1
26. Spot weeding and cleaning of pathways	06/05/23	06/05/23	1	1	1
27. Side-dressing of urea fertilizer/hill	06/07/23	06/07/23	1	1	1
28. Cultivation/hilling up	06/08/23	06/08/23	2	1	2
29. Watering of transplanted seedlings	06/10/23	06/10/23	1	1	1

-Page 1 of 2 pages



*A food-secure and resilient Philippines  
with empowered and prosperous farmers and fishers*  
**WE SERVE WHAT FARMERS DESERVE**







Activities (2 <sup>nd</sup> cycle)	Date Started	Date Finished	No. of Laborers	No. of Days	No. of Mandays
	06/13/23	06/13/23	1	1	1
	06/15/23	06/15/23	1	1	1
	06/19/23	06/19/23	1	1	1
30. Spraying of concoctions	06/20/23	06/20/23	1	1	1
31. Watering of vegetables	06/21/23	06/21/23	1	1	1
	06/23/23	06/23/23	1	1	1
	06/26/23	06/26/23	1	1	1
	06/28/23	06/28/23	1	1	1
32. Harvesting of crop	06/30/23	06/30/23	1	1	2
<b>Total for the month</b>					<b>15 MD</b>
Activities (3 <sup>rd</sup> cycle)					
33. Clearing of screen house and perimeter area	07/10/23	07/11/23	2	2	4
34. Preparing and sowing of vegetable seeds in trays	07/12/23	07/12/23	1	1	1
35. Cultivation of production area	07/13/23	07/14/23	2	2	4
36. Incorporating organic fertilizer into the soils	07/17/23	07/18/23	2	2	4
<b>Total for the month</b>					<b>13</b>
<b>Total</b>					<b>94 MD</b>

Page 2 of 2 pages

Prepared by:

  
**BENITO P. LABINDAO**  
SSRS

Approved:

  
**LUISA P. FULGUERAS**  
OIC-CHIEF RESEARCH DIVISION