

PROGRAM OF WORK

TITLE OF THE PROJECT:

Community participation to be rendered for the production of sweet potato cuttings in an area of 0.25 ha. At DA Capiz ROS Astorga Dumarao, Capiz for the period May 7-Sept. 23, 2023 w/ the following activities.

ACTIVITIES	DATE JOB STARTED	DATE JOB FINISHED	NO. OF LABORER	NO. OF MANDAYS	TOTAL NO. OF MANDAYS
1. Clearing of production area	05/07/2023	05/09/2023	6	3	18
2. Plowing and harrowing thrice	05/12/2023	05/13/2023	2	2	4
3. Preparation of organic & inorganic fertilizer	05/16/2023	05/17/2023	1	2	2
4. Furrowing	05/19/2023	05/19/2023	2	1	2
5. Incorporation of organic fertilizer and basal application of inorganic fertilizer	05/23/2023	05/23/2023	5	1	5
6. Preparation of sweet potato cuttings	05/28/2023	05/29/2023	6	2	12
7. Planting of cuttings	05/30/2023	05/31/2023	6	2	12
8. 1st weeding of production area	06/17/2023	06/18/2023	7	2	14
9. Side cleaning of organic fertilizer	07/09/2023	07/09/2023	4	1	4
10. Hilling-up of furrows	07/12/2023	07/12/2023	2	1	2
11. 2nd handweeding	07/13/2023	07/15/2023	6	3	18
12. Spraying of insecticides	07/16/2023	07/17/2023	4	2	8
13. Underbrushing of perimeter area	07/19/2023	07/21/2023	5	3	15
14. Clearing of production area	09/09/2023	09/11/2023	6	3	18
15. Plowing and harrowing thrice	09/13/2023	09/14/2023	2	2	4
16. Preparation of organic & inorganic fertilizer	09/16/2023	09/17/2023	1	2	2
17. Furrowing	09/19/2023	09/19/2023	2	1	2
18. Incorporation of organic fertilizer and basal application	09/22/2023	09/23/2023	2	2	4
TOTAL					146MD

Prepared By:


ALLEN P. MASQUEZ PH.D
 Project In-charge

Approved By:


CORAZON A. ARROYO, Ph.D
 Chief Research Division