

PROGRAM OF WORK

Project: Vegetable Seeds Production for Buffer Stocking

Seasons: 2023 cropping season

Location: Capiz-ROS, Sigma, Capiz


Activities (1 st cycle)	Date Started	Date Finished	No. of Laborers	No. of Days	No. of Mandays
1. Preparing of soil media for seedling trays	04/05/23	04/05/23	2	1	2
2. Preparing and sowing of vegetable seeds in trays	04/06/23	04/06/23	2	1	2
3. Clearing of production area	04/10/23	04/11/23	2	2	4
4. Plowing of area twice	04/12/23	04/13/23	1	2	2
	04/17/23	04/18/23	1	2	2
5. Harrowing of area twice	04/14/23	04/15/23	1	2	2
	04/19/23	04/20/23	1	2	2
6 Mounting of plots	04/21/23	04/22/23	2	2	4
7. Incorporating organic fertilizer into the soils	04/24/23	04/24/23	2	1	2
8. Preparing and basal application of fertilizer	04/25/23	04/25/23	1	1	1
9. Transplanting of seedlings	04/26/23	04/26/23	2	1	2
10. Spraying of concoctions	04/29/23	04/29/23	1	1	1
Total for the month				18	26 MD
11. Watering of transplanted seedlings	05/02/23	05/02/23	1	1	1
	05/04/23	05/04/23	1	1	1
	05/06/23	05/06/23	1	1	1
	05/08/23	05/08/23	1	1	1
12. 1 st Hand weeding and cleaning of pathways	05/09/23	05/11/23	2	3	6
13. Side-dressing of urea fertilizer/hill	05/12/23	05/12/23	1	1	1
14. Cultivation/hilling up	05/15/23	05/16/23	2	2	4
15. Watering of vegetables	05/17/23	05/17/23	1	1	1
	05/19/23	05/19/23	1	1	1
	05/22/23	05/22/23	1	1	1
	05/23/23	05/23/23	1	1	1
16. Application of concoctions	05/23/23	05/23/23	1	1	1
17. 2 nd hand weeding and cleaning of pathways	05/24/23	05/25/23	2	2	4
18. Cultivation and hilling-up	05/29/23	05/30/23	2	2	4
Total for the month				18	27 MD
19. Harvesting	07/17/23	07/19/23	2	3	6
20. Seed processing	07/21/23	07/22/23	2	2	4
	07/24/23	07/25/23	2	2	4
21. Seed drying	07/26/23	07/28/23	1	3	3
22. Seed packaging and storing	07/31/23	07/31/23	2	1	2
Total for the month				11	19 MD
(2nd cycle)					
23. Preparing of soil media for seedling trays	08/21/23	08/21/23	2	1	2
24. Preparing and sowing of vegetable seeds in trays	08/22/23	08/22/23	2	1	2
25. Clearing of production area	08/23/23	08/24/23	2	2	4
26. Plowing of area twice	08/25/23	08/25/23	2	1	2
	08/28/23	08/28/23	2	1	2
27. Harrowing of area twice	08/26/23	08/26/23	2	1	2
	08/29/23	08/29/23	2	1	2
28 Mounting of plots	08/30/23	08/31/23	2	2	4
Total for the month				10	20 MD
29. Incorporating organic fertilizer into the soils	09/02/23	09/02/23	2	1	2
30. Preparing and basal application of fertilizer	09/03/23	09/03/23	1	1	1
31. Transplanting of seedlings	09/06/23	09/07/23	1	2	2
32. Spraying of concoctions	09/08/23	09/08/23	1	1	1
33. Watering of transplanted seedlings	09/09/23	09/09/23	1	1	1
	09/11/23	09/11/23	1	1	1



Activities (2 nd cycle)	Date Started	Date Finished	No. of Laborers	No. of Days	No. of Mandays
34. 1 st Hand weeding and cleaning of pathways	09/19/23	09/20/23	2	2	4
35. Side-dressing of urea fertilizer/hill	09/21/23	09/21/23	1	1	1
36. Cultivation/hilling up	09/22/23	09/23/23	1	2	2
37. Watering of vegetables	09/25/23	09/25/23	1	1	1
	09/27/23	09/27/23	1	1	1
	09/29/23	09/29/23	1	1	1
38. Application of concoctions	09/30/23	09/30/23	1	1	1
Total for the month					19 MD
39. 2 nd hand weeding and cleaning of pathways	10/02/23	10/05/23	2	4	8
40. Cultivation and hilling-up	10/09/23	10/12/23	2	4	8
Total for the month					16 MD
19. Harvesting	11/14/23	11/16/23	2	3	6
20. Seed processing	11/16/23	11/18/23	2	3	6
21. Seed drying	11/21/23	11/23/23	2	3	6
22. Seed packaging and storing	11/25/23	11/25/23	1	1	1
Total for the month					19 MD
Total					146 MD

- Page 2 of 2 pages-

Prepared by:


BENITO P. LABINDAO
SSRS

Approved:


CORAZON A. ARROYO, Ph.D.
CHIEF, RDE DIVISION

