

PROGRAM OF WORK

Project: Maintenance of Clonal Garden


Seasons: 2023 cropping season

Location: Capiz-ROS, Sigma, Capiz

Activities (1 st cycle)	Date Started	Date Finished	No. of Laborers	No. of Days	No. of Mandays
1. Underbrushing of Clonal garden and perimeter area	05/08/23	05/10/23	3	3	9
2. Weeding of 1 sqm area per plant	05/11/23	05/13/23	3	3	9
3. Application of organic fertilizer per plant	05/15/23	05/16/23	2	2	4
4. Side dressing of inorganic fertilizer per plant	05/17/23	05/18/23	2	2	4
5. Hilling-up per plant	05/19/23	05/20/23	3	2	6
6. Supplemental watering per plant	05/22/23	05/23/23	2	2	4
7. Pruning and spraying of insecticide	05/24/23	05/24/23	1	1	1
Total for the month					37 MD
(2nd Cycle)					
8. Underbrushing of Clonal garden and perimeter area	08/01/23	08/03/23	3	3	9
9. Weeding of 1 sqm area plant	08/07/23	08/09/23	3	3	9
10. Application of organic fertilizer per plant	08/11/23	08/12/23	2	2	4
11. Side dressing of inorganic fertilizer per plant	08/14/23	08/15/23	2	2	4
12. Hilling-up per plant	08/16/23	08/18/23	2	3	6
13. Supplemental watering per plant	08/21/23	08/22/23	2	2	4
14. Pruning and spraying of insecticide	08/23/23	08/23/23	1	1	1
Total for the month					37 MD
(3rd cycle)					
15. Underbrushing of Clonal garden and perimeter area	11/02/23	11/04/23	3	3	9
16. Weeding of 1 sqm area per plant	11/06/23	11/08/23	3	3	9
17. Application of organic fertilizer per plant	11/09/23	11/11/23	2	3	6
18. Side dressing of inorganic fertilizer per plant	11/13/23	11/14/23	2	2	4
19. Hilling-up per plant	11/15/23	11/17/23	3	3	9
20. Supplemental watering per plant	11/20/23	11/21/23	2	2	4
21. Pruning and spraying of insecticide	11/22/23	11/22/23	3	1	3
Total for the month					44 MD
Total					118 MD

-Page 1 of 1 page-

Prepared by;


BENITO P. LABINDAO
 SSRS

Approved:


LUZON A. ARROYO, Ph.D.
 CHIEF, RDE DIVISION



A food-secure and resilient Philippines
 with empowered and prosperous farmers and fisherfolk
WE SERVE WHAT FARMERS DESERVE

