

PROGRAM OF WORK
CY 2023

PROGRAM OF WORKS
ACTIVITIES

Glutinous Corn Seeds Production (1st Cropping) at Cabatuan, Iloilo. (Zone 3, Brgy. Pamulagan)

ACTIVITIES	DATE STARTED	DATE COMPLETED	# OF MAN DAYS	# OF LABOREE	TOTAL	WAGES/DAY	TOTAL
Land Preparation							
Plowing	April 15, 2023	April 15, 2023	1 tractor/day				
Basal application (organic)	April 16, 2023	April 17, 2023	2	2	4	350.00	1,400.00
Harrowing	April 16, 2023	April 16, 2023	1 tractor/day				0.00
Furrowing	April 18, 2023	April 18, 2023	1	2	2	350.00	700.00
Planting	April 18, 2023	April 18, 2023	1	5	5	350.00	1,750.00
Construction of Canal	May 2, 2023	May 2, 2023	1	5	5	350.00	1,750.00
Fertilizer application (inorganic)	May 3, 2023	May 3, 2023	1	4	4	350.00	1,400.00
Off bearing	May 4, 2023	May 5, 2023	2	1	2	350.00	700.00
Thinning, replanting	May 7, 2023	May 8, 2023	2	5	10	350.00	3,500.00
1st Weeding	May 9, 2023	May 10, 2023	2	7	14	350.00	4,900.00
Application of insecticides	May 11, 2023	May 12, 2023	2	2	4	350.00	1,400.00
Fertilizer application (side dressing)	May 13, 2023	May 13, 2023	1	4	4	350.00	1,400.00
Hilling up	May 13, 2023	May 14, 2023	2	2	4	350.00	1,400.00
2nd Weeding	June 16, 2023	June 17, 2023	2	7	14	350.00	4,900.00
Pesticide Application	June 22, 2023	June 23, 2023	2	2	4	350.00	1,400.00
Harvesting	August 3, 2023	August 4, 2023	2	5	26	350.00	9,100.00
dehusking, drying with cobs	August 5, 2023	August 8, 2023	4	3	10	350.00	3,500.00
Shelling	August 10, 2023	August 13, 2023	4	6	12	350.00	4,200.00
Drying, shelled	August 17, 2023	August 20, 2023	4	2	24	350.00	8,400.00
Weighing, bagging and hauling	August 21, 2023	August 22, 2023	2	4	8	350.00	2,800.00
					62		21,700.00
					138		48,300.00

Prepared by:

Checked by:

Noted by:

Approved by:

JAY/MARY P. MAKINAZ
Project Leader

MA. CARMEN PRIMITIVA B. MALAGA
ACC IN, Iloilo ROS-Sta Barbara

LUISA P. FULGUERAS
OIC-CHIEF RESEARCH DIVISION
Chief RDE Division

ZARLINA B. CUELLO
OIC-CHIEF RESEARCH AND REGULATION
Regional Technical Director

2023-02-06/0