

PROGRAM OF WORKS FIRST CROPPING (APRIL TO JUNE 2023)

TITLE OF THE PROJECT: PARTICIPATORY TECHNOLOGY DEMONSTRATION ON THE PACKAGE OF
TECHNOLOGY ON CORN PRODUCTION.

ACTIVITIES	DATE JOB STARTED	DATE JOB FINISHED	NO. OF LABORER	NO. OF DAYS	TOTAL NO. OF MANDAYS	RATE PER DAY	TOTAL
1.Land Preparation							
1 st Plowing	04/10/23	04/10/23	10	1	10	410.00	4,100
2 nd Plowing	04/13/23	04/13/23	10	1	10	410.00	4,100
2.Irrigation of the field	04/21/23	04/21/23	10	1	10	410.00	4,100
3.Furrowing	04/24/23	04/24/23	10	1	10	410.00	4,100
4. Planting of Corn	04/25/23	04/25/23	10	1	10	410.00	4,100
5. 1 st Fertilizer Application (5DAP)	04/29/23	04/30/23	10	2	20	410.00	8,200
6.Irrigation of Plants	05/02/23	05/02/23	10	1	10	410.00	4,100
7. 2 nd Fertilizer Application (28 DAP)	05/22/23	05/22/23	10	1	10	410.00	4,100
8. Hilling up	05/23/23	05/23/23	10	1	10	410.00	4,100
9.Harvesting of Corn	06/23/23	06/24/23	10	2	20	410.00	8,200
TOTAL				<i>h</i>	120	410	49,200.00

Prepared by:


NORA T. CARPA
SCIENCE RESEARCH SPECIALIST I

Recommending Approval:


LUISA P. FULGUERA
OIC-CHIEF RESEARCH DIVISION

Approved by:


ZARLINA B. CUELLO, MPP, JD
OIC-RTD FOR RESEARCH AND REGULATIONS

PROGRAM OF WORKS SECOND CROPPING (September to November 2023)


TITLE OF THE PROJECT: PARTICIPATORY TECHNOLOGY DEMONSTRATION ON THE PACKAGE OF
TECHNOLOGY ON CORN PRODUCTION.

ACTIVITIES	DATE JOB STARTED	DATE JOB FINISHED	NO. OF LABORER	NO. OF DAYS	TOTAL NO. OF MANDAYS	RATE PER DAY	TOTAL
1.Land Preparation							
1 st Plowing	09/04/23	09/04/23	10	1	10	410.00	4,100
2 nd Plowing	09/07/23	09/07/23	10	1	10	410.00	4,100
2.Irrigation of the field	09/15/23	09/15/23	10	1	10	410.00	4,100
3.Furrowing	09/19/23	09/19/23	10	1	10	410.00	4,100
4. Planting of Corn	09/20/23	09/20/23	10	1	10	410.00	4,100
5. 1 st Fertilizer Application (5DAP)	09/25/23	09/26/23	10	2	20	410.00	8,200
6.Irrigation of Plants	09/27/23	09/27/23	10	1	10	410.00	4,100
7. 2 nd Fertilizer Application (28 DAP)	10/18/23	10/18/23	10	1	10	410.00	4,100
8. Hilling up	10/19/23	10/19/23	10	1	10	410.00	4,100
9.Harvesting of Corn	11/16/23	11/17/23	10	2	20	410.00	8,200
TOTAL					120	410	49,200.00

Prepared by:


NORA T. GAPPI
SCIENCE RESEARCH SPECIALIST

Recommending Approval:


LUI莎 R. FULLANA
OIC-CHIEF RESEARCH DIVISION

Approved by:


ZARLINA B. CUELLO, MMPM, JD
OIC-RTD FOR RESEARCH AND REGULATIONS