



PROGRAM OF WORK

Project: Sweet Potato Cuttings Production under HVCDP in Support to LGU
Seasons: 2023 cropping seasons
Location: Capiz-ROS, Sigma, Capiz
Area: 5,000 sqm

Activities (2023 Cropping)	Date Started	Date Finished	No. of Laborers	No. of Days	No. of Mandays
1. Clearing of 5,000 sq m production area	04/03/23	04/07/23	2	6	12
2. Plowing of production area twice	04/10/23	04/11/23	2	2	4
3. Harrowing of production area twice	04/13/23	04/13/23	2	1	2
4. Preparation of 40,000 Sp cuttings and fertilizer	04/12/23	04/12/23	2	1	2
	04/14/23	04/14/23	2	1	2
	04/15/23	04/15/23	2	1	2
5. Making of furrows at 80 cm space bet. furrows	04/17/23	04/19/23	2	3	6
6. Basal application of fertilizer	04/20/23	04/20/23	2	1	2
7. Planting of Sp cuttings at 25 cm space bet. hills	04/21/23	04/21/23	2	1	2
	04/22/23	04/22/23	2	1	2
8. Replanting of missing hills	04/24/23	04/25/23	2	2	4
9. Spraying of insecticide	04/27/23	04/28/23	2	2	4
	04/29/23	04/29/23	2	1	2
Total for the month					46 MD
10. 1 st hand weeding of production and perimeter area.	05/01/23	05/06/23	2	6	12
11. Side-dressing application of fertilize in 5,000 sq m production area.	05/08/23	05/09/23	2	2	4
12. Hilling-up of furrows	05/10/23	05/11/23	2	2	4
13. 2 nd hand weeding of production and perimeter area.	05/12/23	05/13/23	2	2	4
	05/15/23	05/18/23	2	4	8
14. Spraying of insecticide	05/19/23	05/19/23	2	1	2
15. Spraying of fungicide	05/31/23	05/31/23	2	1	2
Total for the month					36 MD
16. Cutting of 175,000 pcs of Sp for dispersal	06/13/23	06/16/23	2	4	8
	06/19/23	06/22/23	2	4	8
17. Clearing of 5,000 sq m production area	06/23/23	06/24/23	2	2	4
18. Off-barring of furrows	06/26/23	06/27/23	2	2	4
19. Replanting of missing hills	06/28/23	06/29/23	2	2	4
	06/30/23	06/30/23	2	1	2
Total for the month					30 MD
20. Side-dressing application of fertilizer	07/03/23	07/05/23	2	3	6
21. Spraying of insecticide	07/06/23	07/07/23	2	2	4
22. 3 rd hand weeding of production and perimeter area.	07/08/23	07/08/23	2	1	2
23. Hilling-up of furrows	07/10/23	07/14/23	2	5	10
24. Spraying of fungicide	07/17/23	07/18/23	2	2	4
25. Spot weeding of production area	07/19/23	07/19/23	2	1	2
26. Clearing of perimeter area.	07/20/23	07/22/23	2	3	6
27. Cutting of 175,000 pcs of Sp for dispersal	07/24/23	07/26/23	2	3	6
	07/27/23	07/29/23	2	3	6
	07/31/23	07/31/23	2	1	2
Total for the month					48 MD
28. Clearing of 5,000 sq m production area	08/01/23	08/05/23	2	5	10
29. Off-barring of furrows	08/07/23	08/08/23	2	2	4
30. Replanting of missing hills	08/09/23	08/12/23	2	4	8
31. Side-dressing application of fertilizer	08/14/23	08/15/23	2	2	4
32. Spraying of insecticide	08/16/23	07/16/23	2	1	2

Note: Sp – Sweet potato



Republic of the Philippines
DEPARTMENT OF AGRICULTURE
Western Visayas
Panola, Iloilo City

Activities (2023 Cropping)	Date Started	Date Finished	No. of Laborers	No. of Days	No. of Mandays
33. Spraying of fungicide .	08//19/23	08/19/23	2 ✓	1	2
34. Hilling-up of furrows	08/21/23	08/22/23	2 ✓	2	4
35. Spot hand weeding	08/23/23	08/23/23	2 ✓	1	2
36. Recleaning of perimeter area	08/25/23	08/25/23	2 ✓	1	2
Total for the month					38 MD
TOTAL					198

Note: Sp – Sweet potato

-Page 2 of 2 pages

Prepared by:

BENITO P. LABINDAO

SSRS

Approved:

CORAZON A. ARROYO, Ph.D.
CHIEF, ROE DIVISION

