

PROGRAM OF WORK

Project Cassava Production


Season: 2023 Cropping

Location: Brgy. Nagsulang Dumarao, Capiz


Area: 1.0ha

ACTIVITIES	DATE JOB STARTED	DATE JOB FINISHED	NO. OF LABORER	NO. OF MANDAYS	TOTAL NO. OF MANDAYS
1. Cleaning of area	04/10/2023	04/12/2023	3	3	9
2. Land preparation	04/13/2023	04/15/2023	3	3	9
3. Plowing	04/17/2023	04/18/2023	4	2	8
4. Harrowing	04/19/2023	04/19/2023	2	1	2
5. Cross-plowing	04/20/2023	04/22/2023	4	3	12
6. Final harrowing	04/24/2023	04/24/2023	2	1	2
7. Making furrows	04/25/2023	04/27/2023	4	3	12
8. Collection of planting materials	04/28/2023	04/28/2023	3	1	3
9. Preparation of SED piece cuttings	04/29/2023	04/29/2023	3	1	3
10. Fungicide treatment	04/30/2023	04/30/2023	3	1	3
11. Planting	05/03/2023	05/03/2023	5	1	5
12. 1st application of fertilizer	05/13/2023	05/13/2023	4	1	4
13. 1st hand weeding	05/15/2023	05/17/2023	4	3	12
14. 2nd application of fertilizer	07/03/2023	07/03/2023	4	1	4
15. 2nd hand weeding	07/10/2023	07/12/2023	5	3	15
16. Harvesting	09/11/2023	09/13/2023	6	3	18
TOTAL				91	121MD

Prepared By:


ALJEN P. VASQUEZ, Ph.D
Project In-Charge

Approved:


CORAZON A. ARROYO, Ph.D
Chief Research Division