

PROGRAM OF WORK
CY 2023

PROJECT TITLE : MAINTENANCE OF DA FACILITIES IN SUPPORT TO ORGANIC AGRICULTURE PROGRAM

| ACTIVITIES | DATE STARTED | DATE COMPLETED | NO. OF DAYS | NO. OF LABORER | TOTAL NO. of MD | Wage/day | Total |
|---|----------------------------------|----------------------------------|-------------|----------------|-----------------|------------|----------------|
| B. PIG HOUSING | | | | | | | |
| 1. Clearing, land preparation and planting of forage/alternative feeding materials of native pigs | August 7, 2023 Sept. 7, 2023 | August 11, 2023 Sept. 8, 2023 | 5 2 | 3 3 | 15 6 | 410 410 | 6,150 2,460 |
| 2. Maintenance and rip rap of area behind the pig housing | August 14 & 22, 2023 | August 18 & 25, 2023 | 9 | 3 | 27 | 410 | 11,070 |
| 3. Divisional fencing of free range area | August 28, 2023 Sept. 4, 2023 | August 31, 2023 Sept. 6, 2023 | 4 3 | 3 3 | 12 9 | 410 410 | 4,920 3,690 |
| 4. Weeding, cultivation of forage/plants for alternative feeding | Sept. 25, 2023 | Sept. 29, 2023 | 5 | 3 | 15 | 410 | 6,150 |
| Total | | | | | 84 | | 34,440 |

Prepared by :

Noted by :

Approved by :

Arlene M. Escudra
ARLENE M. ESCUDRA
OIC, IROS-Guimaras Satellite Office