

RESOLUTION NO. 601
Series of 2024

WHEREAS, the agency has an original project, Procurement of Works for the Establishment of Tacdangan Solar Powered Irrigation System (IB 2024-057) with an Approved Budget for the Contract (ABC) of One Million Seven Hundred Twenty-Two Thousand Pesos Only (Php 1,722,000.00);

WHEREAS, the BAC Resolution recommending for award was approved by the Head of the Procuring Entity and a Notice to Proceed was issued and received by KIRSKAT VENTURE on July 11, 2024;

WHEREAS, a Purchase Request for the Procurement of Additional Works for the Establishment of Tacdangan Solar Powered Irrigation System with an ABC of Four Hundred Ten Thousand Forty-Six Pesos & 96/100 (Php 410,046.96) was made;

WHEREAS, a Program of Works was issued by KIRSKAT VENTURE for the said project dated Sept. 4, 2024 with a quotation in the amount of Four Hundred Seven Thousand Six Hundred Sixty-One Pesos (Php 407,661.00);

WHEREAS, under Section 53.4, of R.A. 9184 and its Revised Implementing Rules and Regulations and when provided for in the Annual Procurement Plan, Adjacent or Contiguous as an Alternative Method of Procurement may be allowed where the consultants have unique experience and expertise to deliver the required service, subject to the following conditions;

- a. Original contract is the result of a Competitive Bidding
- b. Subject contract to be negotiated has similar or related scopes of work;
- c. It is within the contracting capacity of the contractor/consultant considering the legal, technical (e.g., PCAB license, SLCC) and financial (e.g., NFCC for the contiguous project) requirements for eligibility;
- d. In determining the SLCC, NFCC and PCAB license, the sum of the value of the remaining works for the existing contract and the ABC of the contiguous or adjacent work shall be considered;
- e. The contractor/consultant uses the same prices or lower unit prices as in the original contract less mobilization cost;
- f. The ABC of the contiguous or adjacent work involved does not exceed the contract amount of the ongoing project;
- g. The contractor/consultant has no negative slippage/delay in the original contract during the time of negotiation; and
- h. Negotiations for the procurement are commenced before the expiry of the original contract.

THEREFORE, the Bids and Awards Committee RESOLVE as it is hereby RESOLVED that Negotiated procurement under Sec. 53.4 (Adjacent or Contiguous) of RA 9184 and its IRR shall be the mode of procurement in favor of KIRSKAT VENTURE for the Procurement of Additional Works for the Establishment of Tacdangan Solar Powered Irrigation System in the amount of Four Hundred Seven Thousand Six Hundred Sixty-One Pesos (Php 407,661.00).



Republic of the Philippines
DEPARTMENT OF AGRICULTURE WESTERN VISAYAS
Hamungaya, Brgy. Buntatala, Jaro, Iloilo City
westernvisayas@mail.da.gov.ph | (033) 336-4221

Done this 9th day of September, 2024 at DA Western Visayas, Buntatala, Jaro, Iloilo City

BIDS AND AWARDS COMMITTEE


ZARLINA B. CUELLO
Chairperson

ATTY. ROLIN M. ASUNCION
Vice-Chairperson


MARIA TERESA T. SOLIS
Member


LORIE D. DEASIS
Member


DR. JONIC NATIVIDAD
Member



MAE P. NONES
Member


ESTER RUTH E. TORREVERDE
Member

Approved:


DENNIS R. ARPIA
Regional Executive Director /
Head of the Procuring Entity