PROGRAM OF WORKS

PROJECT: September 28,2022,

TOTAL NO.
DATE JOB DATE JOB NO. OF
ACTIVITIES NO. OF DAYS OF
STARTED FINISHED | LABORER MANDAYS
6/13/2022 | 6/13/2022 1 1 1
6/20/2022 | 6/20/2022 1 1 1
7/1/2022 7/1/2022 1 1 1
1. Field irrigation i i 202.2 ! 1 !
7/20/2022 | 7/20/2022 1 1 1
8/3/2022 8/3/2022 1 1 I
8/22/2022 | 8/22/2022 1 1 1
9/5/2022 | 9/5/2022 2 1 2
2. Land preparation (plowing, harrowing (2x) and 6/14/2022 | 6/18/2022 2 5 10
levelling) 6/21/2022 | 6/24/2022 2 4 8
3. Molluscicide application 6/25/2022 | 6/25/2022 1 1 1
4, T‘raxl'nspianting of seedlings of different rice 6/27/2022 | 6/27/2022 6 1 6
varieties
5. Herbicide application (pre-emergence) 6/29/2022 | 6/29/2022 1 1 1
6. Fertilizer applicationﬁ;;sal) 7/2/2022 7/2/2022 1 1 1
7. Replanting of missing hills 7/4/2022 7/5/2022 3 2 6
8. Herbicide application (post-emergence) 7/7/2022 7/7/2022 1 1 1
9. 2nd fertilizer application 7/11/2022 | 7/11/2022 1 1 i
10. 3rd fertilizer application 7/21/2022 | 7/21/2022 1 1 1
11. Hand weeding 7/25/2022 | 7/27/2022 3 3 3
12. Insecticide application 78//253'/22;)02222 7;3//2;/22002222 1 i 1
- N 8/1/2022 8/1/2022 1 1 1
13. Fungicide application 858;2 022 8?8?2 022 1 1 1
14. Spot hand weeding 8/15/2022 | 8/16/2022 3 2 6
: ) o 8/29/2022 | 8/29/2022 2 1 2
15. Roguing of mixed varieties per plot 9? 1 9;2 027 9; 1 9;2 022 > 1 >
16. Harvesting and threshing of grain yield 9/21/2022 | 9/23/2022 # 3 12
samples 9/27/2022 | 9/28/2022 4 2 8
Total 88
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