PROGRAM OF WORKS

TITLE OF "NextGen PLUS - Participatory Performance Testing and Validation (NGP-PPTV)", 2022WS on Rainfed

THE

PROJECT: August 05, 2022 to November 12, 2022,

Lowland Ecosystem to be conducted at Kabankalan City, Negros Occidental with an area of 2,500 sgm from

TOTAL NO.
DATE JOB DATE JOB NO. OF
ACTIVITIES NO. OF DAYS OF
STARTED FINISHED LABORER MANDAYS

08/05/2022 | 08/05/2022 1 1 1
08/12/2022 | 08/12/2022 1 1 1
08/19/2022 | 08/19/2022 1 gl 1
1. Field irrigation 08/26/2022 | 08/26/2022 1 i 1
‘ 09/02/2022 | 09/02/2022 7 1 1
09/09/2022 | 09/09/2022 1 1 1
09/16/2022 | 09/16/2022 1 1 1

2. Land preparation (plowing, harrowing (2x) and| 08/06/2022 | 08/10/2022 z 5 10
levelling) 08/13/2022 | 08/16/2022 2 4 8
3. Molluscicide application 08/17/2022 | 08/17/2022 1 1 1
4. Transplanting of seedlings of different rice 08/20/2022 | 08/20/2022 6 il 6
5. Herbicide application (pre-emergence) 08/21/2022 | 08/21/2022 1 1 1
6. Fertilizer application (basal) 08/22/2022 | 08/22/2022 1 1 1
7. Replanting of missing hills 08/24/2022 | 08/25/2022 3 2 6
8. Herbicide application (post-emergence) 08/30/2022 | 08/30/2022 1 1 1
9. 2nd fertilizer application 09/03/2022 | 09/03/2022 1 1 1
10. 3rd fertilizer application 09/10/2022 | 09/10/2022 1 1 1
11. Hand weeding 09/12/2022 | 09/14/2022 3 3 9
. o 09/18/2022 | 09/18/2022 1 1 1
12. Insecticide application 09/25/2022 | 09/25/2022 1 1 1
-~ o) 09/21/2022 | 09/21/2022 1 1 i
w-Eunptilsapphotion 09/27/2022 | 09/27/2022 1 1 i
14. Spot hand weeding 10/03/2022 | 10/04/2022 2 2 4
15. Roguing of mixed varieties per plot ;2%;5;3;; ;2%2;323 ; 1 : ;
16. Harvesting and threshing of grain yield 11/08/2022 | 11/10/2022 4 3 12
samples 11/11/2022 | 11/12/2022 < 2 8
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