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PROGRAM OF WORK

Community participation to be rendered for the production of vegetable seeds for buffer

steck in an area of 0.30 ha. At DA Capiz ROS Astorga Dumarao, Capiz for the period of

April 4-June 30, 2023 1st cropping w/ the following activties.

ACTIVITIES DATE JOB |DATEIJOB [NO.OF NO. OF TOTAL NO.
STARTED |FINISHED |LABORER |MANDAYS |OF
MANDAYS
1. Clearing of production area 04/04/2023| 04/05/2023 3 2 6
2. Plowing and harrowing thrice 04/10/2023| 04/11/2023 2 2 4
3. Construction of plots and canals 04/14/2023| 04/15/2023 3 2 6
4. Incorporation of organic fertilizers 04/17/2023| 04/19/2023 3 3 9
5. Preparation of soil media 04/21/2023| 04/21/2023 4 1 4
6. Spreading of soil media in seedling trays 04/24/2023| 04/24/2023 3 il 3
7. Seeding of assorted vegetable in seedling tray 04/25/2023| 04/26/2023 4 2 8
8. Watering of seeds in seedling trays 04/27/2023| 04/29/2023 3 3 9
9. Placement of plastic mulch and making of holes 05/03/2023| 05/05/2023 4 3 12
10. Establshment of threllis 05/08/2023| 05/11/2023 3 4 12
11. Cutting of tall grasses around the area 05/15/2023| 05/16/2023 Z 2 4
12. Transplanting of vegetable seedlings 05/17/2023| 05/19/2023 5 3 15
13. Daily watering of the plants 05/20/2023| 05/26/2023 2 7 14
14. Application of soluble fertilizer at the base of the | 05/29/2023| 05/29/2023 2 1 2
plants
15. Weeding at the base of the plants 06/05/2023| 06/08/2023 2 4 8
16. Cutting of old/dried leaves of the plant 06,/09/2023| 06/10/2023 2 2 4
17. Daily monitoring of pest and diseases 06/12/2023| 06/14/2023 2 3 6
18. Harvesting 06/21/2023| 06/23/2023 3 3 9
19. Podding,processing & drying 06/26/2023| 06/27/2023 4 2 8
20. Weighing & storing 06/28/2023| 06/30/2023 3 3 9
TOTAL 152MD

TITLE OF THE PROJECT:

Community participation to be rendered for the production of vegetable seeds for buffer

stock in an area of 0.30 ha. At DA Capiz ROS Astorga Dumarao, Capiz for the period of

July 17-October 18,2023 2nd cropping w/ the following activties.

ACTIVITIES DATEJOB |DATEJOB [NO.OF NO. OF TOTAL NO.
STARTED (FINISHED |[LABORER |MANDAYS |OF
MANDAYS

1. Clearing of production area 07/17/2023| 07/18/2023 3 2 6
2. Plowing and harrowing thrice 07/20/2023 | 07/21/2023 2 2 4
3. Construction of plots and canals 07/24/2023| 07/25/2023 3 2 6
4. Incorporation of organic fertilizers 07/27/2023 | 07/29/2023 3 3 9
5. Preparation of soil media 07/31/2023 07/31/2023 5 g 4
6. Spreading of soil media in seedling trays 08/01/2023 | 08/01/2023 3 1 3
7. Seeding of assorted vegetable in seedling tray 08/03/2023 | 08/04/2023 4 2 8
8. Watering of seeds in seedling trays 08/05/2023 | 08/07/2023 3 3 9
9. Placement of plastic muich and making of holes 08/08/2023 | 08/10/2023 4 3 12
10. Establshment of threllis 08/14/2023 | 08/17/2023 3 4 12
11. Cutting of tall grasses around the area 08/21/2023 | 08/22/2023 7] 2 4
12, Transplanting of vegetable seedlings 08/28/2023 | 08/30/2023 5 3 15
13. Daily watering of the plants 0%8/01/2023 | 09/07/2023 2 7 14
14. Application of soluble fertilizer at the base of the | 09/11/2023 | 09/11/2023 3 1 2
plants
15. Weeding at the base of the plants 09/13/2023 | 09/16/2023 2 4 8
16. Cutting of old/dried leaves of the plant 09/20/2023 | 09/21/2023 2 2 4
17. Daily monitoring of pest and diseases 09/25/2023 | 09/27/2023 2 3 6
18. Harvesting 10/09/2023 | 10/11/2023 3 3 9
19. Podding,processing & drying 10/12/2023| 10/13/2023 4 2 8
20. Weighing & storing 10/16/2023 | 10/18/2023 3 3 g
TOTAL 152MD
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