

# PROGRAM OF WORK

CV 2022

## PROGRAM OF WORKS

Corn Seed Production (Glutinous)/Wet Season (2nd Cropping) @ Iloilo ROS - Bragy Banguit, Cabatuan Iloilo

DATE STARTED

DATE COMPLETED

# OF MAN DAYS

# OF LABOREE

TOTAL

WAGES/DAY

TOTAL

ACTIVITIES	DATE STARTED	DATE COMPLETED	# OF MAN DAYS	# OF LABOREE	TOTAL	WAGES/DAY	TOTAL
and Preparation	June 27, 2022	June 27, 2022	1 tractor/day				
Plowing	June 29, 2022	June 29, 2022	1 tractor/day				
Harrowing	July 1, 2022	July 2, 2022	2	2	4	500.00	2,000.00
Furrowing	July 3, 2022	July 3, 2022	1	3	3	350.00	1,050.00
Basal application (organic)	July 4, 2022	July 4, 2022	1	4	4	350.00	1,400.00
Planting	July 4, 2022	July 7, 2022	2	3	6	350.00	2,100.00
Construction of Canal	July 6, 2022	July 7, 2022	2	4	8	350.00	2,800.00
Thinning, replanting and weeding	July 13, 2022	July 14, 2022	2	4	8	350.00	2,800.00
Fertilizer application (inorganic)	July 21, 2022	July 21, 2022	1	2	2	350.00	700.00
Fertilizer application (inorganic)	July 22, 2022	July 22, 2022	1	2	2	350.00	700.00
Application of insecticides	July 22, 2022	July 22, 2022	1	2	2	350.00	700.00
Application of bio-control agent	July 28, 2022	July 28, 2022			31		11,500.00
Off baring	July 23, 2022	July 24, 2022	2 man/animal day	2	4	500.00	2,000.00
Fertilizer application (side dressing)	July 23, 2022	July 24, 2022	2	3	6	350.00	2,100.00
Hilling up	August 3, 2022	August 4, 2022	2 man/animal day	2	4	500.00	2,000.00
Pesticide application	August 13, 2022	August 13, 2022	1	2	2	350.00	700.00
Maintenance of the area	August 16, 2022	August 17, 2022	3	4	12	350.00	4,200.00
Harvesting	September 23, 2022	September 24, 2022	2	4	8	350.00	2,800.00
dehusking, drying with cobs	September 27, 2022	September 28, 2022	2	4	8	350.00	2,800.00
Shelling	September 29, 2022	October 4, 2022	6	5	30	350.00	10,500.00
Drying, shelled	October 5, 2022	October 10, 2022	6	2	12	350.00	4,200.00
Weighing, bagging and hauling	October 12, 2022	October 12, 2022	1	2	2	350.00	700.00
					60		21,000.00
					119		43,450.00

Prepared by:

Recommending Approval:

Approved by:

JAY MART P. MARTINEZ  
SRS/1/ Project Leader

CORAZON A. ARROYO, Ph.D.  
Chief, Research Division

DR. PETER S. SOBREVEGA  
Regional Technical Director