OGRAM OF WORKS

PROGRAM OF WORK
Cy 2022

Field Evaluation of Various Control Measures against Fall Army Worm in Western Visayas research study (Ist Cropping) at Nueva Valencia
Guimaras Province.

TIVITIES DATE STARTED DATE COMPLETED # OF MAN DAYS # OF LABORER TOTAL WAGES/DAY TOTAL
id Preparation
iwling (Ist Plowing) May 3, 2022 May 4, 2022 2 2 4 350.00 1,400.00
iwling (2nd Plowing) May 5, 2022 May 6, 2022 2 2 4 350.00 1,400.00
frowing May 7, 2022 May 8, 2022 2 2 4 350.00 1,400.00
lggation May 10, 2022 May 11, 2022 2 2 4 350.00 1,400.00
frowing May 17, 2022 May 18, 2022 2 3 6 350.00 2,100.00
It Ly outing and putting of plot labels May 19, 2022 May 20, 2022 2 3 6 350.00 2,100.00
inting May 21, 2022 May 21, 2022 1 5 5 350.00 1,750.00
ul fertilizer application (SDAP) May 26, 2022 May 26, 2022 1, 3 3 350.00 1,050.00
il Spraying of chemicals (7DAP) May 27, 2022 May 28, 2022 2 3 6 350.00 Nboo.oo!
Igation May 29, 2022 May 30, 2022 2 2 4 350.00 1,400.00
Nilffcation/Tagging of sample plants May 28, 2022 May 30, 2022 3 2 6 350.00 2,100.00
May 30, 2022 May 31, 2022 2 3 6 350.00 2,100.00
June 2, 2022 June 3, 2022 2 3 6 350.00 2,100.00
June 4, 2022 June 4, 2022 1 3 3 350.00 1,050.00
June 7, 2022 June 8, 2022 2 2 4 350.00 1,400.00
gathering of data @ 5 days after spraying June 9, 2022 June 10, 2022 2 2 4 350.00 1,400.00
Il Spraying (21DAP) June 11, 2022 June 11, 2022 1 3 3 350.00 1,050.00
Il data gathering @ 3 days after spraying June 13, 2022 June 14, 2022 2 2 4 350.00 1,400.00
[1el tluta gathering @ 5 days after spraying June 16, 2022 June 17, 2022 2 2 4 350.00 1,400.00
Lond fertilizer application (26 DAP) June 16, 2022 June 16, 2022 1 3 3 350.00 1,050.00
[ation June 17, 2022 June 18, 2022 2 2 4 350.00 1,400.00
lrth Spraying (28DAP) June 18, 2022 June 18, 2022 1 3 3 350.00 1,050.00
uith data gathering @ 3 days after spraying June 21, 2022 June 22, 2022 2 3 6 350.00 2,100.00
Uith data gathering @ 5 days after spraying June 23, 2022 June 24, 2022 2 3 6 350.00 2,100.00
g up June 21, 2022 June 22, 2022 2 3 6 350.00 2,100.00
39,900.00
Il Monitoring for FAW weekly
Wiank (Monitoring) July 5, 2022 July 5, 2022 1 3 3 350.00 1,050.00




nd week {(Monitoring) , July 12, 2022 July 12, 2022 1 3 3 350.00 1,050.00

ird week (monitoring) July 19, 2022 July 19, 2022 1 3 3 350.00 1,050.00

Ath week {monitoring) July 26,2022 July 26, 2022 1 3 ) 350.00 1,050.00

Harvesting/Yield data collection August 11, 2022 August 13, 2022 3 5 15 350.00 5,250.00
9,450.00

Grand Total 141 49,350.00
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