PROGRAM OF WORK
CY 2022
Field Evaluation of Various Control Measures against Fall Army Worm in Western Visayas research study {2nd Cropping) at Nueva Valencia

Guimaras Province.
DATE STARTED

JIRAM OF WORKS
DATE COMPLETED  # OF MAN DAYS # OF LABORER  TOTAL WAGES/DAY TOTAL

TIVITIES

vl _:g._gmqm:oz

WwWIng .._M_,.n Plowing) September 3, 2022 September 4, 2022 2 2 4 350.00 1,400.00
wing (2nd Plowing) September 5, 2022 September 6, 2022 2 2 4 350.00 1,400.00
frowing September 7, 2022 September 8, 2022 2 2 4 350.00 1,400.00
fgation September 10, 2022 September 11, 2022 2 2 4 350.00 1,400.00
11owing September 17, 2022 September 18, 2022 2 3 6 350.00 2,100.00
Il Lay outing and putting of plot labels September 19, 2022 September 20, 2022 2 3 6 350.00 2,100.00
Wniing September 21, 2022 September 21, 2022 1 5 5 350.00 1,750.00
o fortilizer application (SDAP) September 26, 2022 September 26, 2022 1 3 3 350.00 1,050.00
4l Spraying of chemicals (7DAP) September 27, 2022 September 28, 2022 2 3 6 350.00 2,100.00
Igation September 29, 2022 September 30, 2022 2 2 4 350.00 1,400.08,
wiitification/Tagging of sample plants September 28, 2022 September 30, 2022 3 2 6 350.00 2,100.00
14l dath gathering (7 DAP) @ 3 days after spraying September 30, 2022 September 31, 2022 2 3 6 350.00 2,100.00
{41 tlata gathering (7 DAP) @ 5 days after spraying October 2, 2022 October 3, 2022 2 3 6 350.00 2,100.00
rond spraying (14 DAP) October 4, 2022 October 4, 2022 1 3 3 350.00 1,050.00
i and data gathering @ 3 days after spraying October 7, 2022 October 8, 2022 2 2 4 350.00 1,400.00
Lo m.ﬁ:m::w of data @ 5 days after spraying October 9, 2022 October 10, 2022 2 2 4 350.00 1,400.00
hrdl Spraying (21DAP) October 11, 2022 October 11, 2022 1 3 3 350.00 1,050.00
I data gathering @ 3 days after spraying October 14, 2022 October 15, 2022 2 2 4 350.00 1,400.00
Wil data gathering @ 5 days after spraying October 16, 2022 October 17, 2022 2 2 4 350.00 1,400.00
w10l fertilizer application (26 DAP) October 16, 2022 October 16, 2022 1 3 3 350.00 1,050.00
figation October 17, 2022 October 18, 2022 2 2 4 350.00 1,400.00
purth Spraying (28DAP) October 18, 2022 October 18, 2022 1 3 3 350.00 1,050.00
ulith data gathering @ 3 days after spraying October 21, 2022 October 22, 2022 2 3 6 350.00 2,100.00
alith ._.__._:uﬁ:m_‘_:m @ 5 days after spraying October 23, 2022 October 24, 2022 2 3 6 350.00 2,100.00
(ing-up October 21, 2022 October 22, 2022 2 3 6 350.00 2,100.00
39,900.00
[ulil Monitoring for FAW weekly
b Wenk ?\_c:;o_‘_:mv November 5, 2022 November 5, 2022 1 3 3 350.00 1,050.00
1 3 5 1,050.00

November 12, 2022

November 12, 2022

il E:am.w_sc:_nozsa




d week (monitoring) November 19, 2022 November 19, 2022 3 350.00 1,050.00
h week (monitoring) November 26, 2022 November 26, 2022 3 350.00 1,050.00
Lrvesting/Yield data collection December 11, 2022 December 13, 2022 15 350.00 5,250.00
9,450.00

and Total 49,350.00
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