

PROGRAM OF WORK
CY 2022


Field Evaluation of Various Control Measures against Fall Army Worm in Western Visayas research study (2nd Cropping) at Nueva Valencia
Guimaras Province.

PROGRAM OF WORKS
ACTIVITIES

	DATE STARTED	DATE COMPLETED	# OF MAN DAYS	# OF LABORER	TOTAL	WAGES/DAY	TOTAL
Field Preparation							
Plowing (1st Plowing)	September 3, 2022	September 4, 2022	2	2	4	350.00	1,400.00
Plowing (2nd Plowing)	September 5, 2022	September 6, 2022	2	2	4	350.00	1,400.00
Plowing	September 7, 2022	September 8, 2022	2	2	4	350.00	1,400.00
Plowing	September 10, 2022	September 11, 2022	2	2	4	350.00	1,400.00
Plowing	September 17, 2022	September 18, 2022	2	3	6	350.00	2,100.00
Plowing	September 19, 2022	September 20, 2022	2	3	6	350.00	2,100.00
Plowing	September 21, 2022	September 21, 2022	1	5	5	350.00	1,750.00
Plowing	September 26, 2022	September 26, 2022	1	3	3	350.00	1,050.00
Plowing	September 27, 2022	September 28, 2022	2	3	6	350.00	2,100.00
Plowing	September 29, 2022	September 30, 2022	2	2	4	350.00	1,400.00
Plowing	September 28, 2022	September 30, 2022	3	2	6	350.00	2,100.00
Plowing	September 30, 2022	September 31, 2022	2	3	6	350.00	2,100.00
Plowing	October 2, 2022	October 3, 2022	1	3	3	350.00	1,050.00
Plowing	October 4, 2022	October 4, 2022	2	2	4	350.00	1,400.00
Plowing	October 7, 2022	October 8, 2022	2	2	4	350.00	1,400.00
Plowing	October 9, 2022	October 10, 2022	2	2	4	350.00	1,400.00
Plowing	October 11, 2022	October 11, 2022	1	3	3	350.00	1,050.00
Plowing	October 14, 2022	October 15, 2022	2	2	4	350.00	1,400.00
Plowing	October 16, 2022	October 17, 2022	2	2	4	350.00	1,400.00
Plowing	October 16, 2022	October 16, 2022	1	3	3	350.00	1,050.00
Plowing	October 17, 2022	October 18, 2022	2	2	4	350.00	1,400.00
Plowing	October 18, 2022	October 18, 2022	1	3	3	350.00	1,050.00
Plowing	October 21, 2022	October 22, 2022	2	3	6	350.00	2,100.00
Plowing	October 23, 2022	October 24, 2022	2	3	6	350.00	2,100.00
Plowing	October 21, 2022	October 22, 2022	2	3	6	350.00	2,100.00
Plowing							39,900.00
Field Monitoring for FAW weekly	November 5, 2022	November 5, 2022	1	3	3	350.00	1,050.00
Field Monitoring	November 12, 2022	November 12, 2022	1	3	3	350.00	1,050.00

4th week (monitoring)	November 19, 2022	November 19, 2022	1	3	3	350.00	1,050.00
5th week (monitoring)	November 26, 2022	November 26, 2022	1	3	3	350.00	1,050.00
Investing/Yield data collection	December 11, 2022	December 13, 2022	3	5	15	350.00	5,250.00
							9,450.00
Grand Total							49,350.00


Prepared by:


MARY MARK P. MARTINEZ
 ARS 1, Project Leader

Recommending/Approval:


CORAZON A. ARROYO, Ph.D
 Chief, Research Division

Approved by:


DR. PETER S. SOBREVILLA
 Regional Technical Director