

PROGRAM OF WORK

TITLE OF THE PROJECT:

Community participation to be rendered for the production of vegetable seeds for buffer stock in an area of 0.30 ha. at DACapiz ROS Astorga Dumarao, Capiz for the period of April 4-30, 2022 w/ the following activities.

ACTIVITIES	DATE JOB STARTED	DATE JOB FINISHED	NO. OF LABORER	NO. OF MANDAYS	TOTAL NO. OF MANDAYS
1. Clearing of production area	04/04/2022	04/05/2022	3	2	6
2. Plowing and harrowing thrice	04/11/2022	04/13/2022	2	3	6
3. Construction of plots and canals	04/18/2022	04/19/2022	7	2	14
4. Incorporation of organic fertilizers	04/20/2022	04/21/2022	5	2	10
5. Preparation of soil media	04/22/2022	04/22/2022	6	1	6
6. Spreading of soil media in seedling trays	04/25/2022	04/25/2022	4	1	4
7. Seeding of assorted vegetable in seedling tray	04/26/2022	04/27/2022	6	2	12
8. Watering of seeds in seedling trays	04/28/2022	04/30/2022	6	3	18
TOTAL					76MD

Prepared By:


BENITO P. LABINDAO

Project In-charge

Recommending


DR. CORAZON A. ARROYO

Chief Research Division

Approved By:


PETER S. SUBERVIESA DVM
RID FOR RESEARCH AND REGULATIONS

PROGRAM OF WORK

TITLE OF THE PROJECT:

Community participation to be rendered for the production of vegetable seeds for buffer stock in an area of 0.30 ha. at DACapiz ROS Astorga Dumarao, Capiz for the period of May 4-31, 2022 w/ the following activities.

ACTIVITIES	DATE JOB STARTED	DATE JOB FINISHED	NO. OF LABORER	NO. OF MANDAYS	TOTAL NO. OF MANDAYS
1. Placement of plastic mulch and making of holes	05/04/2022	05/06/2022	4	3	12
2. Establishment of threllis	05/09/2022	05/12/2022	3	4	12
3. Cutting of tall grasses around the area	05/16/2022	05/19/2022	3	4	12
4. Transplanting of vegetable seedlings	05/20/2022	05/25/2022	5	3	15
5. Daily watering of the plants	05/26/2022	05/30/2022	5	4	20
6. Application of soluble fertilizer at the based of the plants	05/31/2022	05/31/2022	5	1	5
TOTAL					76MD

Prepared By:


BENITO P. LABINDAO

Project In-charge

Recommending


DR. CORAZON A. ARROYO

Chief Research Division

Approved By:


PETER S. SURAVEGA, DVM
RID FOR RESEARCH AND REGULATIONS

PROGRAM OF WORK

TITLE OF THE PROJECT:

Community participation to be rendered for the production of vegetable seeds for buffer stock in an area of 0.30 ha. at DACapiz ROS Astorga Dumarao, Capiz for the period of June 1-28, 2022 w/ the following activities.

ACTIVITIES	DATE JOB STARTED	DATE JOB FINISHED	NO. OF LABORER	NO. OF MANDAYS	TOTAL NO. OF MANDAYS
1. Weeding at the base of the plants and in between plots	06/01/2021	06/04/2022	5	4	20
2. Cutting of old /dried leaves of the plant	06/06/2022	06/07/2022	3	2	6
3. Daily monitoring of pest and diseases	06/08/2022	06/10/2022	3	3	9
4. Harvesting	06/14/2022	06/17/2022	4	4	16
5. Podding, processing & drying	06/20/2022	06/22/2022	5	3	15
6. Weighing and storing	06/27/2022	06/28/2022	5	2	10
TOTAL					76MD

Prepared By:


BENITO P. LABINDAO

Project In-charge

Recommending


DR. CORAZON A. ARROYO

Chief Research Division

Approved By:


PETER S. SORPEVEZA, DVM

RTD FOR RESEARCH AND REGULATIONS

PROGRAM OF WORK

TITLE OF THE PROJECT:

Community participation to be rendered for the production of vegetable seeds for buffer stock in an area of 0.30 ha. at DACapiz ROS Astorga Dumarao, Capiz for the period of July 1-27, 2022 w/ the following activities.

ACTIVITIES	DATE JOB STARTED	DATE JOB FINISHED	NO. OF LABORER	NO. OF MANDAYS	TOTAL NO. OF MANDAYS
1. Clearing of production area	07/01/2022	07/02/2022	3	2	6
2. Plowing and harrowing thrice	07/04/2022	07/06/2022	2	3	6
3. Construction of plots and canals	07/11/2022	07/12/2022	7	2	14
4. Incorporation of organic fertilizers	07/13/2022	07/14/2022	5	2	10
5. Preparation of soil media	07/15/2022	07/15/2022	6	1	6
6. Spreading of soil media in seedling trays	07/18/2022	07/18/2022	4	1	4
7. Seeding of assorted vegetable in seedling tray	07/20/2022	07/21/2022	6	2	12
8. Watering of seeds in seedling trays	07/25/2022	07/27/2022	6	3	18
TOTAL					76MD

Prepared By;


BENITO P. LABINDAO

Project In-charge

Recommending


DR. CORAZON A. ARROYO

Chief Research Division

Approved By;


PETER S. CORRALES
RID FOR RESEARCH AND REGULATIONS

PROGRAM OF WORK

TITLE OF THE PROJECT:

Community participation to be rendered for the production of vegetable seeds for buffer stock in an area of 0.30 ha. at DACapiz ROS Astorga Dumarao, Capiz for the period of August 1-30, 2022 w/ the following activities.

ACTIVITIES	DATE JOB STARTED	DATE JOB FINISHED	NO. OF LABORER	NO. OF MANDAYS	TOTAL NO. OF MANDAYS
1. Placement of plastic mulch and making of holes	08/01/2022	08/03/2022	4	3	12
2. Establishment of threllis	08/08/2022	08/11/2022	3	4	12
3. Cutting of tall grasses around the area	08/15/2022	08/18/2022	3	4	12
4. Transplanting of vegetable seedlings	08/18/2022	08/20/2022	5	3	15
5. Daily watering of the plants	08/22/2022	08/25/2022	5	4	20
6. Application of soluble fertilizer at the based of the plants	08/30/2022	08/30/2022	5	1	5
TOTAL					76MD

Prepared By;

BENITO P. LABINDAO

Project In-charge

Recommending

DR. CORAZON A. ARROYO

Chief Research Division

Approved By;

PETER S. CORRAZON
RID FOR RESEARCH DIVISION

PROGRAM OF WORK

TITLE OF THE PROJECT:

Community participation to be rendered for the production of vegetable seeds for buffer stock in an area of 0.30 ha. at DACapiz ROS Astorga Dumarao, Capiz for the period of September 5-27, 2022 w/ the following activities.

ACTIVITIES	DATE JOB STARTED	DATE JOB FINISHED	NO. OF LABORER	NO. OF MANDAYS	TOTAL NO. OF MANDAYS
1. Weeding at the base of the plants and in between plots	09/05/2022	09/08/2022	5	4	20
2. Cutting of old /dried leaves of the plant	09/12/2022	09/13/2022	3	2	6
3. Daily monitoring of pest and diseases	09/14/2022	09/16/2022	3	3	9
4. Harvesting	09/19/2022	09/22/2022	4	4	16
5. Podding, processing & drying	09/20/2022	09/22/2022	5	3	15
6. Weighing and storing	09/26/2022	09/27/2022	5	2	10
TOTAL					76MD

Prepared By:


BENITO P. LABINDAO

Project In-charge

Recommending


DR. CORAZON A. ARROYO

Chief Research Division

Approved By:


PETER S. SORREYESA
R/D FOR RESEARCH AND REGULATION

PROGRAM OF WORK

TITLE OF THE PROJECT:

Community participation to be rendered for the production of vegetable seeds for buffer stock in an area of 0.30 ha. at DACapiz ROS Astorga Dumarao, Capiz for the period of October 3-24, 2022 w/ the following activities.

ACTIVITIES	DATE JOB STARTED	DATE JOB FINISHED	NO. OF LABORER	NO. OF MANDAYS	TOTAL NO. OF MANDAYS
1. Clearing of production area	10/03/2022	10/04/2022	3	2	6
2. Plowing and harrowing thrice	10/05/2022	10/07/2022	2	3	6
3. Construction of plots and canals	10/10/2022	10/11/2022	7	2	14
4. Incorporation of organic fertilizers	10/12/2022	10/13/2022	5	2	10
5. Preparation of soil media	10/14/2022	10/14/2022	6	1	6
6. Spreading of soil media in seedling trays	10/17/2022	10/17/2022	4	1	4
7. Seeding of assorted vegetable in seedling tray	10/18/2022	10/19/2022	6	2	12
8. Watering of seeds in seedling trays	10/20/2022	10/24/2022	6	3	18
TOTAL					76MD

Prepared By:

BENITO P. LABINDAO

Project In-charge

Recommending

DR. CORAZON A. ARROYO

Chief Research Division

Approved By:

PETER S. SURREVEGA, DVM
RTD FOR RESEARCH AND REGULATIONS

PROGRAM OF WORK

TITLE OF THE PROJECT:

Community participation to be rendered for the production of vegetable seeds for buffer stock in an area of 0.30 ha. at DACapiz ROS Astorga Dumarao, Capiz for the period of Nov. 2-Dec. 9, 2022 w/ the following activities.

ACTIVITIES	DATE JOB STARTED	DATE JOB FINISHED	NO. OF LABORER	NO. OF MANDAYS	TOTAL NO. OF MANDAYS
1. Placement of plastic mulch and making of holes	11/02/2022	11/04/2022	3	3	9
2. Establishment of trellis	11/07/2022	11/08/2022	3	2	6
3. Cutting of tall grasses around the area	11/10/2022	11/11/2022	2	2	4
4. Transplanting of vegetable seedlings	11/14/2022	11/15/2022	4	2	8
5. Daily watering of the plants	11/16/2022	11/18/2022	3	4	12
6. Application of soluble fertilizer at the based of the plants	11/21/2022	11/21/2022	2	1	2
7. Weeding at the base of the plants and in between plots	11/24/2022	11/25/2022	4	2	8
8. Cutting of old /dried leaves of the plant	11/28/2022	11/29/2022	3	2	6
9. Daily monitoring of pest and diseases	12/01/2022	12/02/2022	2	2	4
10. Harvesting	12/05/2022	12/06/2022	4	2	8
11. Podding, processing & drying	12/07/2022	12/08/2022	4	2	8
12. Weighing and storing	12/09/2022	12/09/2022	6	1	6
TOTAL					81MD

Prepared By;


BENITO P. LABINDAO
 Project In-charge

Recommending


DR. CORAZON A. ARROYO
 Chief Research Division

Approved By;


PETER S. SURAVEGA, DVM
 RID FOR RESEARCH AND REGULATIONS