

PROGRAM OF WORKS


TITLE OF THE PROJECT: Rice seed production (SEEDNET FUNDED) project located at DA-WESVIARC Hamungaya, Jaro, Iloilo City with an area of 10.06 hectares


ACTIVITIES	DATE JOB STARTED	DATE JOB FINISH	NO. OF LABORER	NO. OF DAYS	NO. OF MAN-DAYS
1. Cleaning in the surroundings of dikes, Block IV Fields 9 to 12 and Fields 18 to 23 with 1,550 l.m. Block V Fields 1 to 16 and Fields 25 to 29 with 3,500 l.m. Block VI Fields 4 to 12 with 2,100 l.m.	3/21/2022 3/25/2022 4/1/2022	3/24/2022 3/31/2022 4/6/2022	4 4 4	4 6 5	16 24 20
2. Cleaning, drying pounding and refining of garden soils ready for sieving	3/21/2022	3/25/2022	5	5	25
3. Sieving of pounded soils ready for soil media	3/26/2022	3/31/2022	5	5	25
4. Mixing of prepared garden soils and organic matter into a desired mixture ratio	4/1/2022	4/6/2022	5	5	25
5. Setting of soil media into the prepared seedling trays Block IV Fields 9 to 12 and Fields 18 to 23 with 2.3 hectares Block V Fields 1 to 16 and Fields 25 to 29 with 4.45 hectares Block VI Fields 4 to 12 with 3.31 hectares	4/7/2022 4/11/2022 4/16/2022	4/9/2022 4/15/2022 4/20/2022	5 5 5	3 5 4	15 25 20
6. Repairing of dikes Block IV Fields 9 to 12 and Fields 18 to 23 with 1,550 l.m. Block V Fields 1 to 16 and Fields 25 to 29 with 3,500 l.m. Block VI Fields 4 to 12 with 2,100 l.m.	4/7/2022 4/12/2022 4/19/2022	4/11/2022 4/18/2022 4/23/2022	4 4 4	4 6 5	16 24 20
7. First harrowing Block IV Fields 9 to 12 and Fields 18 to 23 with 2.3 hectares Block V Fields 1 to 16 and Fields 25 to 29 with 4.45 hectares Block VI Fields 4 to 12 with 3.31 hectares	3/21/2022 3/24/2022 3/31/2022	3/23/2022 3/30/2022 4/4/2022	3 3 3	3 6 4	9 18 12
TOTAL					294


Prepared by:

Noted by:

Approved by:


NONA JEAN T. CANSANCIO
Farm Superintendent II


LUISA P. FULGUERAS
OIC, Chief WESVIARC


DR. PETER S. SOBREVEGA
RTD FOR RESEARCH AND REGULATION

PROGRAM OF WORKS

TITLE OF THE PROJECT: Rice seed production (SEEDNET FUNDED) project located at DA-WESVIARC Hamungaya, Jaro, Iloilo City with an area of 10.06 hectares


ACTIVITIES	DATE JOB STARTED	DATE JOB FINISH	NO. OF LABORER	NO. OF DAYS	NO. OF MAN-DAYS
8. Second harrowing Block IV Fields 9 to 12 and Fields 18 to 23 with 2.3 hectares Block V Fields 1 to 16 and Fields 25 to 29 with 4.45 hectares Block VI Fields 4 to 12 with 3.31 hectares	4/5/2022 4/8/2022 4/15/2022	4/7/2022 4/14/2022 4/19/2022	3 3 3	3 6 4	9 18 12
9. Initial levelling Block IV Fields 9 to 12 and Fields 18 to 23 with 2.3 hectares Block V Fields 1 to 16 and Fields 25 to 29 with 4.45 hectares Block VI Fields 4 to 12 with 3.31 hectares	3/23/2022 3/29/2022 4/8/2022	3/28/2022 4/7/2022 4/14/2022	1 1 1	5 9 6	5 9 6
10. Final levelling Block IV Fields 9 to 12 and Fields 18 to 23 with 2.3 hectares Block V Fields 1 to 16 and Fields 25 to 29 with 4.45 hectares Block VI Fields 4 to 12 with 3.31 hectares	4/15/2022 4/21/2022 5/2/2022	4/20/2022 4/30/2022 5/7/2022	1 1 1	5 9 6	5 9 6
11. Molluscicide Block IV Fields 9 to 12 and Fields 18 to 23 with 2.3 hectares Block V Fields 1 to 16 and Fields 25 to 29 with 4.45 hectares Block VI Fields 4 to 12 with 3.31 hectares	4/20/2022 4/22/2022 4/28/2022	4/21/2022 4/27/2022 4/30/2022	2 2 2	2 5 3	4 10 6
12. Transplanting Block IV Fields 9 to 12 and Fields 18 to 23 with 2.3 hectares Block V Fields 1 to 16 and Fields 25 to 29 with 4.45 hectares Block VI Fields 4 to 12 with 3.31 hectares	5/2/2022 5/4/2022 5/10/2022	5/3/2022 5/9/2022 5/12/2022	9 9 9	2 5 3	18 45 27
13. Fertilizer application basal Block IV Fields 9 to 12 and Fields 18 to 23 with 2.3 hectares Block V Fields 1 to 16 and Fields 25 to 29 with 4.45 hectares Block VI Fields 4 to 12 with 3.31 hectares	5/13/2022 5/16/2022 5/21/2022	5/14/2022 5/20/2022 5/24/2022	2 2 2	2 5 3	4 10 6
TOTAL					209

Prepared by:

Noted by:

Approved by:


NONA JEAN T. CANSANCIO
Farm Superintendent II


LUISA P. FULGUERAS
OIC, Chief WESVIARC


DR. PETER S. SOBREVILLA
RTD FOR RESEARCH AND REGULATION

PROGRAM OF WORKS

TITLE OF THE PROJECT: Rice seed production (SEEDNET FUNDED) project located at DA-WESVIARC Hamungaya, Jaro, Iloilo City with an area of 10.06 hectares

ACTIVITIES	DATE JOB STARTED	DATE JOB FINISH	NO. OF LABORER	NO. OF DAYS	NO. OF MAN-DAYS
14. Herbicide application (pre-emergence) Block IV Fields 9 to 12 and Fields 18 to 23 with 2.3 hectares Block V Fields 1 to 16 and Fields 25 to 29 with 4.45 hectares Block VI Fields 4 to 12 with 3.31 hectares	5/13/2022 5/16/2022 5/21/2022	5/14/2022 5/20/2022 5/24/2022	2 2 2	2 5 3	4 10 6
15. Replanting Block IV Fields 9 to 12 and Fields 18 to 23 with 2.3 hectares Block V Fields 1 to 16 and Fields 25 to 29 with 4.45 hectares Block VI Fields 4 to 12 with 3.31 hectares	5/7/2022 5/10/2022 5/16/2022 5/19/2022	5/9/2022 5/14/2022 5/18/2022 5/24/2022	10 10 10 8	2 5 3 5	20 50 30 40
16. Re-cleaning in the surrounding of dikes, 7, 150 l.m.					
17. Insecticide application Block IV Fields 9 to 12 and Fields 18 to 23 with 2.3 hectares Block V Fields 1 to 16 and Fields 25 to 29 with 4.45 hectares Block VI Fields 4 to 12 with 3.31 hectares	5/25/2022 5/27/2022 6/2/2022 6/6/2022	5/26/2022 6/1/2022 6/4/2022 6/9/2022	2 2 2 5	2 5 3 4	4 10 6 20
18. Herbicide application (post-emergence), 10.06 hectares					
19. Fertilizer application (side dress) Block IV Fields 9 to 12 and Fields 18 to 23 with 2.3 hectares Block V Fields 1 to 16 and Fields 25 to 29 with 4.45 hectares Block VI Fields 4 to 12 with 3.31 hectares	6/10/2022 6/13/2022 6/18/2022 6/13/2022	6/11/2022 6/17/2022 6/21/2022 6/23/2022	2 2 2 10	2 5 3 10	4 10 6 100
20. Handweeding, 10.06 hectares					
21. First rouging Block IV Fields 9 to 12 and Fields 18 to 23 with 2.3 hectares Block V Fields 1 to 16 and Fields 25 to 29 with 4.45 hectares Block VI Fields 4 to 12 with 3.31 hectares	6/22/2022 6/27/2022 7/4/2022	6/25/2022 7/2/2022 7/8/2022	4 4 4	4 6 5	16 24 20
TOTAL					380


Prepared by:

Noted by:

Approved by:


NONA JEAN T. CANSANCIO
Farm Superintendent II


LUISA P. FULGUERAS
OIC, Chief WESVIARC


DR. PETER S. SOBREVEGA
RTD FOR RESEARCH AND REGULATION

PROGRAM OF WORKS


TITLE OF THE PROJECT: Rice seed production (SEEDNET FUNDED) project located at DA-WESVIARC, Hamungaya, Jaro, Iloilo City with an area of 10.06 hectares


ACTIVITIES	DATE JOB STARTED	DATE JOB FINISH	NO. OF LABORER	NO. OF DAYS	NO. OF MAN-DAYS
22. Fertilizer application (top dress) Block IV Fields 9 to 12 and Fields 18 to 23 with 2.3 hectares Block V Fields 1 to 16 and Fields 25 to 29 with 4.45 hectares Block VI Fields 4 to 12 with 3.31 hectares	7/9/2022 7/12/2022 7/18/2022	7/11/2022 7/16/2022 7/20/2022	2 2 2	2 5 3	4 10 6
23. Final rouging Block IV Fields 9 to 12 and Fields 18 to 23 with 2.3 hectares Block V Fields 1 to 16 and Fields 25 to 29 with 4.45 hectares Block VI Fields 4 to 12 with 3.31 hectares	7/21/2022 7/26/2022 8/2/2022	7/25/2022 8/1/2022 8/6/2022	4 4 4	4 6 5	16 24 20
24. Harvesting Block IV Fields 9 to 12 and Fields 18 to 23 with 2.3 hectares Bagger Hauler Block V Fields 1 to 16 and Fields 25 to 29 with 4.45 hectares Bagger Hauler Block VI Fields 4 to 12 with 3.31 hectares Bagger Hauler	8/8/2022 8/8/2022 8/10/2022 8/10/2022 8/16/2022 8/16/2022	8/9/2022 8/9/2022 8/15/2022 8/15/2022 8/18/2022 8/18/2022	2 8 2 8 2 8	2 2 5 5 3 3	4 16 10 40 6 24
TOTAL					180

Prepared by:

Noted by:

Approved by:


NONA JEAN T. CANSANCIO
Farm Superintendent II


LUISA P. FULGUERAS
OIC, Chief WESVIARC


DR. PETER S. SOBREVEGE
RTD FOR RESEARCH AND REGULATION