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PROGRAM OF WORKS Establishment of Coffee Clonal Garden @ lloilo ROS -Bragy Banguit, Cabatuan lloilo
ACTIVITIES DATE STARTED DATE COMPLETED # OF MAN # OF LABO TOTAL WAGES/DA TO
Clearing and land Preparation |
Clearing April 18, 2022 April 24, 2022 6 5 30 350.00 HPW_
Land preparation May 5, 2022 May 5, 2022 3 3 9 350.00 3,1
I'reparation of sticks, marking and sticking May 10,2022 May 22, 2022 3 4 12 350.00 4,2(
Digging of holes May 25, 2022 May 26, 2022 2 4 8 500.00 4,0(
fasal Application of Vermi compost May 27, 2022 May 27, 2022 1 4 4 350.00 1,4
lanting May 28, 2022 May 30, 2022 3 4 12 350.00 4,21
lencing June 1, 2022 June 4, 2021 4 4 16 350.00 5,6(
Irrigation June 7, 2022 June 7, 2022 1 3 3 350.00 1,08
Application of inorganic fertilizer June 15, 2021 June 15 2021 2 4 8 350.00 2,8
Irrigation June 16, 2022 June 16, 2022 1 3 3 350.00 Hbm.
Irrigation June 23, 2022 June 22, 2022 1 2 ? 350.00 q&
38,6
Maintenance g
lHound Weeding /cultivation (1 month DAP) June 26, 2022 June 26, 2022 4 4 16 350.00 5,6(
Platform making June 27, 2022 June 28, 2022 2 4 8 350.00 2,8(
Mulching June 29, 2022 June 30, 2022 2 4 8 350.00 2,8
. 11,2
Grand Total 139 hm\md._
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