



Republic of the Philippines  
DEPARTMENT OF AGRICULTURE  
Western Visayas  
Paloila, Iloilo City

TITLE OF THE PROJECT: Community participation services (seasonal) to be rendered for the establishment of research project entitled Field  
evaluation of various control measures against fall army worm in Western Visayas for 1st cropping season at Igabon, Patnongon, Antique

ACTIVITIES	DATE STARTED	DATE JOB FINISH	NO. OF LABORER	NO. OF DAYS	TOTAL NO. OF MD	RATE PER DAY	TOTAL
1 Land Preparation (3 times)	5/18/2022	5/19/2022	6	2	12	350.00	4,200.00
2 Irrigation	5/24/2022	5/24/2022	2	1	2	350.00	700.00
3 Farrowing	5/25/2022	5/26/2022	2	2	4	350.00	1,400.00
4 Field lay-outting and putting of plot labels	5/27/2022	5/27/2022	6	1	6	350.00	2,100.00
5 Planting	5/28/2022	5/28/2022	10	1	10	350.00	3,500.00
TOTAL			26	7	34		11,900.00

Prepared By:

SUSANA D. JEROSO  
SRSRS

Recommending Approval:

CORAZON A. ARROYO, Ph.D.  
Chief, RDE Division

Approved:

PETER S. SOBREVEGA, DVM  
RTD FOR RESEARCH AND RESEARCH OFFICER

2022-03-31



Republic of the Philippines  
DEPARTMENT OF AGRICULTURE  
Western Visayas  
Poroia, Iloilo City

### PROGRAM OF WORKS

TITLE OF THE PROJECT: Community participation services (seasonal) to be rendered for the Maintenance of research project entitled Field evaluation of various control measures against fall army worm in Western Visayas for 1st cropping season at Igoboon, Patungon, Pangasinan

ACTIVITIES	DATE STARTED	DATE JOB FINISH	NO. OF LABORER	NO. OF DAYS	TOTAL NO. OF MD	RATE PER DAY	TOTAL
1 Irrigation	6/3/2022	6/3/2022	2	1	2	350.00	700.00
2 First fertilizer application (5DAP)	6/4/2022	6/4/2022	6	1	6	350.00	2,100.00
3 Irrigation	6/5/2022	6/5/2022	2	1	2		700.00
4 Identification/ tagging of plant samples	6/6/2022	6/6/2022	8	1	8	350.00	2,800.00
5 First spraying of chemicals (7DAP)	6/7/2022	6/7/2022	4	1	4	350.00	1,400.00
TOTAL			22	5	22		PHP 7,700.00

Prepared By:

SUSAN A. JEROSO  
S/SRS

Recommending Approval:

CORAZON A. ARROYO, PhD.  
Chief, RDE Division

Approved:

PETER S. SOBREVEDA, DVM  
RTD FOR RESEARCH AND REGULATION





Republic of the Philippines  
DEPARTMENT OF AGRICULTURE  
Western Visayas  
Panola, Iloilo City

### PROGRAM OF WORKS

TITLE OF THE PROJECT: Community participation services (seasonal) to be rendered for the establishment of research project entitled Field evaluation of various control measures against fall army worm in Western Visayas for 1st cropping season at Igbohon, Patongon, Antique

ACTIVITIES	DATE STARTED	DATE JOB FINISH	NO. OF LABORER	NO. OF DAYS	TOTAL NO. OF MD	RATE PER DAY	TOTAL
1 First data gathering 3 days after spraying	06/09/2022	06/09/2022	4	1	4	350.00	1,400.00
2 First data gathering 5 days after spraying	6/13/2022	6/13/2022	4	1	4	350.00	1,400.00
3 Second Spraying (14 DAP)	6/13/2022	6/13/2022	4	1	4	350.00	1,400.00
4 Second data gathering 3 days after spraying	6/16/2022	6/16/2022	4	1	4	350.00	1,400.00
5 Second data gathering 5 days after spraying	6/20/2022	6/20/2022	4	1	4	350.00	1,400.00
6 Third Spraying (21 DAP)	6/20/2022	6/20/2022	4	1	4	350.00	1,400.00
7 Third data gathering 3 and 5 days after spraying	6/23/2022	6/23/2022	4	1	4	350.00	1,400.00
8 Irrigation	6/24/2022	6/24/2022	2	1	2	350.00	700.00
			30	8	30		PHP 10,500.00

Prepared By:

SUSANA D. JEROSO  
SRSRS

Recommending Approval:

CORAZON A. ARROYO, PhD.  
Chief, RDE Division

Approved:

PETER S. SOBREVEGA, DVM  
RTD FOR RESEARCH AND REGULATION





REPUBLIC OF THE PHILIPPINES  
DEPARTMENT OF AGRICULTURE  
Western Visayas  
Parola, Iloilo City

### PROGRAM OF WORKS

**TITLE OF THE PROJECT:** Community participation services (seasonal) to be rendered for the establishment of research project entitled Field evaluation of various control measures against fall army worm in Western Visayas for 1st cropping season of 1966, Patroym, Pangasinan

ACTIVITIES	DATE STARTED	DATE JOB FINISH	NO. OF LABORER	NO. OF DAYS	TOTAL NO. OF MD	RATE PER DAY	TOTAL
1 Hilling up	6/25/2022	6/25/2022	6	1	6	350.00	2,100.00
2 Second Fertilizer Application (26 DAP)	6/25/2022	6/25/2022	4	1	4	350.00	1,400.00
3 3rd data gathering and 5 days after spraying	6/27/2022	6/27/2022	4	1	4	350.00	1,400.00
4 Fourth Spraying (28 DAP)	6/27/2022	6/27/2022	4	1	4	350.00	1,400.00
5 Fourth data gathering 3 days after spraying	6/30/2022	6/30/2022	4	1	4	350.00	1,400.00
6 Fourth data gathering 5 days after spraying	7/4/2022	7/4/2022	4	1	4	350.00	1,400.00
7 Field Monitoring for FAW 1st week	7/9/2022	7/9/2022	3	1	3	350.00	1,050.00
8 Field Monitoring for FAW 2nd week	7/14/2022	7/14/2022	3	1	3	350.00	1,050.00
9 Field Monitoring for FAW 3rd week	7/19/2022	7/19/2022	3	1	3	350.00	1,050.00
10 Field Monitoring for FAW 4th week	7/24/2022	7/24/2022	3	1	3	350.00	1,050.00
11 Field Monitoring for FAW 5th week	7/29/2022	7/29/2022	3	1	3	350.00	1,050.00
12 Harvesting/ Yield data collection	08/03/2022	08/06/2022	4	4	16	350.00	5,600.00
			45	15	57		PHP 19,950.00

Prepared By:

*Susan P. Jeroso*  
SUSAN P. JEROSO  
SRSRS

Recommending Approval:

*Corazon A. Arroyo, PhD.*  
CORAZON A. ARROYO, PhD.  
Chief, RDE Division

Approved:

*Peter S. Govevega, DVM*  
PETER S. GOVEVEGA, DVM  
RID FOR RESEARCH AND REGULATION



REPUBLIC OF THE PHILIPPINES  
DEPARTMENT OF AGRICULTURE  
Western Visayas  
Paloila, Iloilo City

## PROGRAM OF WORKS

TITLE OF THE PROJECT: Community participation services (seasonal) to be rendered for the establishment of research project entitled Field evaluation of various control measures against fall army worm in Western Visayas for 2nd cropping season at Igboon, Patongon, Antique

ACTIVITIES	DATE STARTED	DATE JOB FINISH	NO. OF LABORER	NO. OF DAYS	TOTAL NO. OF MD	RATE PER DAY	TOTAL
1 Land Preparation (3 times)	8/23/2022	8/24/2022	6	2 ✓	12	350.00	4,200.00
2 Irrigation	8/25/2022	8/25/2022	2	1 ✓	2	350.00	700.00
3 Furrowing	8/26/2022	8/27/2022	2	2 ✓	4	350.00	1,400.00
4 Field lay-outting and putting of plot labels	8/28/2022	8/28/2022	6	1 ✓	6	350.00	2,100.00
5 Planting	8/29/2022	8/29/2022	10	1 ✓	10	350.00	3,500.00
<b>TOTAL</b>			<b>26</b>	<b>7 ✓</b>	<b>34 ✓</b>		<b>11,900.00</b>

Prepared By:

**SUSANA D. JEROSO**  
SrSRS

Recommending Approval:

**CORAZON A. ARROYO, PhD**  
Chief, RDE Division

Approved:

**PETER S. SUBREVESA, DMW**  
RTD FOR RESEARCH AND REGULATION





Republic of the Philippines  
DEPARTMENT OF AGRICULTURE  
Western Visayas  
Panola, Iloilo City

## PROGRAM OF WORKS

TITLE OF THE PROJECT: Community participation services (seasonal) to be rendered for the Maintenance of research project entitled Field evaluation of various control measures against fall army worm in Western Visayas for 2nd cropping season of Igboyan, Patnongan, Antique

ACTIVITIES	DATE STARTED	DATE JOB FINISH	NO. OF LABORER	NO. OF DAYS	TOTAL NO. OF MD	RATE PER DAY	TOTAL
1 Irrigation	9/4/2022	9/4/2022	2	1	2	350.00	700.00
2 First fertilizer application (5DAP)	9/5/2022	9/5/2022	6	1	6	350.00	2,100.00
3 Irrigation	9/6/2022	9/6/2022	2	1	2		700.00
4 Identification/ tagging of plant samples	9/7/2022	9/7/2022	8	1	8	350.00	2,800.00
5 First spraying of chemicals (7DAP)	9/8/2022	9/8/2022	4	1	4	350.00	1,400.00
TOTAL			22	5	22		PHP 7,700.00

Prepared By:

SUSANA D. JEROSO  
S/SRS

Recommending Approval:

CORAZON A. ARROYO, PhD.  
Chief, RDE Division

Approved:

PETER S. SUBREVELA, DVM  
RTD FOR RESEARCH AND REGULATION



Republic of the Philippines  
DEPARTMENT OF AGRICULTURE  
Western Visayas  
Panola, Iloilo City

### PROGRAM OF WORKS

TITLE OF THE PROJECT: Community participation services (seasonal) to be rendered for the establishment of research project entitled Field evaluation of various control measures against fall army worm in Western Visayas for 2nd cropping season at Igbohon, Patnongan, Antique

ACTIVITIES	DATE STARTED	DATE JOB FINISH	NO. OF LABORER	NO. OF DAYS	TOTAL NO. OF MD	RATE PER DAY	TOTAL
1 First data gathering 3 days after spraying	09/11/2022	09/11/2022	4	1 ✓	4	350.00	1,400.00
2 First data gathering 5 days after spraying	9/16/2022	9/16/2022	4	1 ✓	4	350.00	1,400.00
3 Second Spraying (14 DAP)	9/16/2022	9/16/2022	4	1 ✓	4	350.00	1,400.00
4 Second data gathering 3 days after spraying	9/19/2022	9/19/2022	4	1 ✓	4	350.00	1,400.00
5 Second data gathering 5 days after spraying	9/24/2022	9/24/2022	4	1 ✓	4	350.00	1,400.00
6 Third Spraying (21 DAP)	9/24/2022	9/24/2022	4	1 ✓	4	350.00	1,400.00
7 Third data gathering 3 and 5 days after spraying	9/27/2022	9/27/2022	4	1 ✓	4	350.00	1,400.00
8 Irrigation	9/28/2022	9/28/2022	2	1 ✓	2	350.00	700.00
			30	8 ✓	30 ✓		PHP 10,500.00

Prepared By:

  
SUSANA D. JEROSO  
S/SRS

Recommending Approval:

  
CORAZON A. ARROYO, PhD  
Chief, RDE Division

Approved:

  
PETER S. SOBREVEGA, DVM  
RTD FOR RESEARCH AND REGULATION





REPUBLIC OF THE PHILIPPINES  
DEPARTMENT OF AGRICULTURE  
Western Visayas  
Paloila, Iloilo City

PROGRAM OF WORKS

TITLE OF THE PROJECT: Community participation services (seasonal) to be rendered for the establishment of research project entitled Field evaluation of various control measures against fall army worm in Western Visayas for 2nd cropping season at Sagsbo, Panay, Iloilo

ACTIVITIES	DATE STARTED	DATE JOB FINISH	NO. OF LABORER	NO. OF DAYS	TOTAL NO. OF MD	RATE PER DAY	TOTAL
1 Hilling up	9/29/2022	9/29/2022	6	1	6	350.00	2,100.00
2 Second Fertilizer Application (26 DAP)	9/29/2022	9/29/2022	4	1	4	350.00	1,400.00
3 3rd data gathering and 5 days after spraying	10/2/2022	10/2/2022	4	1	4	350.00	1,400.00
4 Fourth Spraying (28 DAP)	10/2/2022	10/2/2022	4	1	4	350.00	1,400.00
5 Fourth data gathering 3 days after spraying	10/5/2022	10/5/2022	4	1	4	350.00	1,400.00
6 Fourth data gathering 5 days after spraying	10/8/2022	10/8/2022	4	1	4	350.00	1,400.00
7 Field Monitoring for FAW 1st week	10/13/2022	10/13/2022	3	1	3	350.00	1,050.00
8 Field Monitoring for FAW 2nd week	10/18/2022	10/18/2022	3	1	3	350.00	1,050.00
9 Field Monitoring for FAW 3rd week	10/23/2022	10/23/2022	3	1	3	350.00	1,050.00
10 Field Monitoring for FAW 4th week	10/28/2022	10/28/2022	3	1	3	350.00	1,050.00
11 Field Monitoring for FAW 5th week	11/3/2022	11/3/2022	3	1	3	350.00	1,050.00
12 Harvesting/ Yield data collection	11/08/2022	11/11/2022	4	4	16	350.00	5,600.00
			45	15	57		PHP 19,950.00

Prepared By:

SUSANNA D. JEROSO  
SRSRS

Recommending Approval:

CORAZON A. ARROYO, Ph.D.  
Chief, RDE Division

Approved:

PETER S. SIBREVEGA, DVM  
AID FOR RESEARCH AND REGULATION