PROGRAM OF WORKS

TITLE OF THE PROJECT:

"NextGen PLUS - Participatory Performance Testing and Validation (NGP-PPTV)"

on Irrigated Lowland Inbred Rice Varieties, 2022 WS conducted at Barbaza, Antique with an area of

2,500 sgm from June 01, 2022 to June 30, 2022

TOTAL NO.
ACTIVITIES DATE.JOB | DATE 08 | NOJOF NGy OF OF RATE/DAY | TOTAL
STARTED | FINISHED |LABORER| MANDAYS MANDAYS

1. Cleaning of surrounding dikes 6/01/2022 6/02/2022 4 74 8 350.00 2800.00
2. Land preparation (plowing, harrowing (2x) ready for final leveling 6/01/2022 6/04/2022 2 4 8 350.00 2800.00
3. Repair of surrounding dikes 6/01/2022 6/04/2022 2 4 8 350.00 2800.00
Mmm_ummﬂwﬂwﬁ%mhw ”Mu__.” oswm,wm,_ﬂm ﬂmmma__su trays and sowing of pre-germinated 6/08/2022 6/08/2022 5 ’ 5 350,00 700.00
5. Luyo-luyo and final leveling 6/06/2022 6/07/2022 2 2 4 350.00 1400.00
6. Pulling and labelling of seedlings of 8 different rice varieties 6/20/2022 6/20/2022 5 1 5 350.00 1750.00
7. Distribution and transplanting of 8 different rice varieties randomly

randomly assigned in 24 plots measuring 24 sqm/plot 6/21/2022 | 6/21/2022 . 6 1 6 350.00 2100.00
8. Replanting of missing hills within a plot 6/26/2022 6/25/2022 3 1 3 350.00 1050.00
9. First hand weeding and pulling of mixed varieties within a plot 6/28/2022 6/29/2022 3 2 6 350.00 2100.00
10. Spot hand weeding and re-cleaning of surrounding dikes and area in

between the replication 6/29/2022 6/30/2022 4 2 8 350.00 2800.00

XX=XX=X
Total - 33 20 58 350.00 20,300
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TITLE OF THE PROJECT:

PROGRAM OF WORKS

"NextGen PLUS - Participatory Performance Testing and Validation (NGP-PPTV)"

on Irrigated Lowland Inbred Rice Varieties, 2022 WS conducted at Barbaza, Antique with an area of

2,500 sgm from September 19, 2022 to September 24, 2022

TOTAL NO. 5
DATE JOB NO. OF NO. OF
ACTIVITIES DATE JOB STARTED FINISHED LABORER | MANDAYS OF RATE/DAY TOTAL
MANDAYS !
1. Harvesting and gathering of grain yield samples of 8
rice varieties with different maturity taken in 24 sgm 09/19/2022 09/23/2022 3 & 15 350.00 5250.00
sampling area/plot.
2. Threshing, winnowing and drying of grain yield samples
(24 samples) _ 09/20/2022 09/24/2022 3 5 15 350.00 5250.00
X-X-X-%-X
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