(
PROGRAM OF WORKS
TITLE OF THE PROJECT: "NextGen PLUS - Participatory Performance Testing and Validation (NGP-PPTV)"
on _imm.ma Lowland Inbred Rice Varieties, 2022 WS conducted at Culasi, Antique with an area of °
2,500 sqm from June 01, 2022 to June 30, 2022
TOTAL
DATE JOB | DATE JOB| NO. OF NO. OF
ACTIVITIES STARTED | FINISHED | LABORER | MANDAYs | NO: OF |RATE/DAY] — TOTAL
MANDAYS

1. Cleaning of surrounding dikes 6/01/2022 | 6/02/2022 4 2 8 350.00 2800.00
2. Land preparation (plowing, harrowing (2x) ready for final leveling 6/01/2022 | 6/04/2022 2 4 8 350.00 2800.00
3. Repair of surrounding dikes 6/01/2022 | 6/04/2022 2 4 8 350.00 2800.00
4. Preparation of soil media, seedling trays and sowing of pre- 6/08/2022 | 6/08/2022 2 1 2 350.00 700.00
5. Luyo-luyo and final leveling _ 6/06/2022 | 6/07/2022 2 2 4 350.00 1400.00
6. Pulling and labelling of seedlings of 8 different rice varieties 6/20/2022 | 6/20/2022 5 4 5 350.00 1750.00
7. Distribution and transplanting of 8 different rice varieties randomly

randomly assigned in 24 plots measuring 24 sgm/plot 6/21/2022 | 6/21/2022 6 1 6 350.00 2100.00
8. Replanting of missing hills within a plot 6/25/2022 | 6/25/2022 3 1 3 350.00 1050.00
9. First hand weeding and pulling of mixed varieties within a plot 6/28/2022 | 6/29/2022 3 2 6 350.00 2100.00
10. Spot hand weeding and re-cleaning of surrounding dikes and area

between the replication 6/29/2022 | 6/30/2022 4 2 8 350.00 2800.00

X=X=X-X-X
Total - 33 20 58 350.00 20,300.00

Prepared by: Recommending Approval: Approved:
EMERSON/E. OGATIS . ARROYO, Ph. D. PET REVEGA, DVM
Project In-Charge Chief, Research Division RTD for Research nd Regulations




TITLE OF THE PROJECT:

PROGRAM OF WORKS

"NextGen PLUS - Participatory Performance Testing and Validation (NGP-PPTV)"

on Irrigated Lowland Inbred Rice Varieties, 2022 WS conducted at Culasi, Antique with an area of

2,500 sgm from September 19, 2022 to September 24, 2022
NO. OF | TOTAL
ACTIVITIES DATE JOB STARTED | DATE JOB| NO. OF |\ inav | no. oF |RATERAL  rorar
FINISHED |LABORER Y
S MANDAY

M. Harvesting and gathering of grain yield samples of 8

different maturity taken in 24 sqgm sampling area/plot 09/19/2022 09/23/2022 3 5 15 350.00 5250.00
(2. Threshing, winnowing and drying of grain yield .
samples (24 samples) 09/20/2022 09/24/2022 3 5 15 350.00 5250.00

X-X=X-X=X
Total 10500.00

Prepared by: Recommending Approval: Approved:
EMERSON GATIS OO§MQZNO<O. Ph.D. §

Science Research Specialist |

Chief, Research Division




