


PROGRAM OF WORK

TITLE OF THE PROJECT: Community participation to be rendered for the establishment of vegetable seeds
production w/ area of 500 sqm. At DA Capiz ROS Astorga Dumarao, Capiz
for the period of June 6-August 19, 2022 w/ the following activities.

ACTIVITIES	DATE JOB STARTED	DATE JOB FINISHED	NO. OF LABORER	NO. OF MANDAYS	TOTAL NO. OF MANDAYS
1. Clearing of production area	06/06/2022	06/07/2022	3	2	6
2. Plowing and harrowing thrice	06/08/2022	06/10/2022	2	3	6
3. Construction of plots and canals	06/13/2022	06/14/2022	7	2	14
4. Incorporation of organic fertilizers	06/15/2022	06/16/2022	5	2	10
5. Preparation of soil media	06/17/2022	06/18/2022	4	2	8
6. Spreading of soil media in seedling trays	06/20/2022	06/20/2022	7	1	7
7. Seeding of assorted vegetable in seedling tray	06/21/2022	06/22/2022	6	2	12
8. Watering of seeds in seedling trays	06/23/2022	06/24/2022	7	2	14
9. Placement of plastic mulch and making of holes	06/27/2022	06/29/2022	4	3	12
10. Establishment of threllis	07/04/2022	07/07/2022	4	4	16
11. Cutting of tall grasses around the area	07/08/2022	07/09/2022	3	2	6
12. Transplanting of vegetable seedlings	07/11/2022	07/13/2022	5	3	15
13. Daily watering of the plants	07/14/2022	07/17/2022	4	4	16
14. Application of soluble fertilizer at the based of the plants	07/18/2022	07/19/2022	5	2	10
15. Weeding at the base of the plants and in between plots	07/20/2022	07/23/2022	6	4	24
16. Cutting of old /dried leaves of the plant	07/25/2022	07/26/2022	4	2	8
17. Daily monitoring of pest and diseases	07/27/2022	07/29/2022	2	3	6
18. Harvesting	08/08/2022	08/11/2022	3	4	12
19. Podding, processing & drying	08/15/2022	08/16/2022	6	2	12
20. Weighing and storing	08/17/2022	08/19/2022	5	3	15
TOTAL					229MD

Prepared By;


BENITO LABINDAO
 Project In-charge

Recommending


DR. CORAZON A. ARROYO
 Chief Reserach Division

Approved By;


PETER S. SOBREVEGA, DVM
 RTD FOR RESEARCH AND REGULATION

PROGRAM OF WORK

TITLE OF THE PROJECT:

Community participation to be rendered for the maintenance of techno-demo on Banana intercrop with coffee with an area of 0.25 HA. At DA Capiz ROS Astorga Dumarao, Capiz at DA Capiz ROS Astorga Dumarao, Capiz for the period of June 1 to October 28, 2022. w/ the following activities.

ACTIVITIES	DATE JOB STARTED	DATE JOB FINISHED	NO. OF LABORER	NO. OF MANDAYS	TOTAL NO. OF MANDAYS
1. Cutting of tall grasses in between and techno-demo and station area 2.0 ha.	06/01/2022	06/03/2022	4	3	12
2. Suckering of excee suckers of banana	06/07/2022	06/08/2022	5	2	10
3. Cutting of dried banana leaves	06/09/2022	06/10/2022	6	2	12
4. Weeding and fertilizing of banana and coffee	06/13/2022	06/17/2022	5	5	25
5. Cutting of excess water sprout, twigs unproductive branches and pruning of coffee	06/21/2022	06/23/2022	4	3	12
6. Replanting of missing hills	06/28/2022	06/30/2022	4	3	12
7. Cutting of tall grasses in techno-demo, inside and outside premisses of the station	08/01/2022	08/03/2022	3	3	9
8. Fertilizing and hilling up of soil at the base of banana and coffee	08/04/2022	08/05/2022	4	2	8
9. Cutting of healthy branches for cloning	08/08/2022	08/09/2022	3	2	6
10. Planting of clone in the coffee clonal chamber	08/10/2022	08/11/2022	5	2	10
11. Harvesting of coffee	08/15/2022	08/16/2022	3	2	6
12. Processing of coffee for seed purposes	08/17/2022	08/19/2022	4	3	12
13. Plowing and harrowing thrice the area for intercropping	08/22/2022	08/24/2022	2	3	6
14. Watering of coffee in the clonal chamber	08/25/2022	08/27/2022	5	5	25
15. Cutting of tall grasses in the techno-demo area and around the station 2.0 ha.	10/04/2022	10/06/2022	5	3	15
16. Cutting of mahogany and gemelina branches around the area and stations	10/10/2022	10/12/2022	4	3	12
17. Hauling of cutted branches to the garbage area	10/17/2022	10/19/2022	4	3	12
18. Harvesting of banana fruit and hauling	10/20/2022	10/20/2022	4	1	4
19. Repair of perimeter fence around the techno-demo area and stations	10/24/2022	10/26/2022	4	3	12
20. Repair of perimeter canals around the techno-demo area	10/27/2022	10/28/2022	5	2	10
TOTAL					230MD

Prepared By;

BENITO LABINDAO

Project In-charge

Recommending

DR. CORAZON A. ARROYO

Chief Reserach Division

Approved By;

PETER S. SOBREVEGA, DVM
RTD FOR RESEARCH AND REGULATION

JOSE SERGIO M. BORJA
CHIEF, BUDGET SECTION