

# PROGRAM OF WORKS

OF THE PROJECT: Rice Crop Manager Field Trials in Hybrid Rice Cluster Areas, 2022 <sup>1st</sup> cropping.

ACTIVITY	DATE JOB STARTED	DATE JOB FINISH	NO. OF LABORER	NO. OF MANDAYS	TOTAL NO. OF MANDAYS
1. Construction of dikes (800 linear meters)	06/02/2022	06/03/2022	5	2	10
2. Leveling of plots (5,000 sq.m.)	06/06/2022	06/07/2022	5	2	10
3. Planting (5,000 sq.m.)	06/09/2022	06/10/2022	5	2	10
4. Replanting (5,000 sq.m.)	06/16/2022	06/17/2022	5	2	10
5. First handweeding (5,000 sq.m.)	06/21/2022	06/22/2022	10	2	20
6. Second handweeding (5,000 sq.m.)	07/01/2022	07/01/2022	10	1	10
7. Harvesting, gathering and threshing of 45 crop cuts yield samples @ 5 sq.m. area each sample	09/07/2022	09/09/2022	5	3	15
Total					85

Prepared by:

*Luisa P. Fulgueras*

**LUISA P. FULGUERAS**  
OIC Chief, WESVIARC  
RCM Focal Person for R & D

Recommending Approval:

*Corazon A. Arroyo*  
**CORAZON A. ARROYO, Ph.D.**  
Chief, Research Division

Approved:

*Peter S. Sobrevega*  
**PETER S. SOBREVEGA, DVM**  
RTD for Research and Regulations

# PROGRAM OF WORKS

OF THE PROJECT: Rice Crop Manager Field Trials in Hybrid Rice Cluster Areas, 2022<sup>2nd</sup> cropping.

ACTIVITY	DATE JOB STARTED	DATE JOB FINISH	NO. OF LABORER	NO. OF MANDAYS	TOTAL NO. OF MANDAYS
struction of dikes (800 linear meters)	06/26/2022	09/27/2022	5	2	10
ing of plots (5,000 sq.m.)	09/28/2022	09/29/2022	5	2	10
ing (5,000 sq.m.)	09/30/2022	10/01/2022	5	2	10
anting (5,000 sq.m.)	10/07/2022	10/08/2022	5	2	10
handweeding (5,000 sq.m.)	10/12/2022	10/13/2022	10	2	20
ond handweeding (5,000 sq.m.)	10/24/2022	10/24/2022	10	1	10
esting, gathering and threshing of 45 crop id samples @ 5 sq.m. area each sample	12/19/2022	12/21/2022	5	3	15
Total					85

Recommended by: **Recommending Approval:**

**Approved:**

**P. FULGUERAS**  
Chief, WESVIARC  
Local Person for R & D

**CORAZON A. ARROYO, Ph.D.**  
Chief, Research Division

**PETER S. SOBREVEGA, DVM**  
RTD for Research and Regulations