PROGRAM OF WORK
..\ LE OF THE PROJECT: Community participation to be rendered for the conduct of the project titled Next-Gen
Plus-Participatory performance testing and validation (NGP-PPTV) on Rainfed drought prone rice varieties
conducted at Tapaz, Capiz w/ an area of 2,500 sqm. during 2022 WS for the period of May 24 to July 20, 2022

e

Activities DATE JOB | DATEJOB | NO.OF |Total No. |Total no. of
STARTED | FINESHED |LABORER|Mandays| Mandays

1. Cleaning of surrounding dikes 05/24/2022 | 05/25/2022 2 2 4
2. Repair surrounding dikes 05/26/2022 | 05/27/2022 1 2 2
3.'Land preparation (plowing, harrowing (2x) :
ready for final levelling), 05/30/2022 | 05/02/2022 | - 2 =
4. Luyo-luyo and final leveling 06/06/2022 | 06/07/2022] 1 2 2
5. Preparation and making of plot labales and i
study signboard (21 pcs. plot labels and one 06/08/2022 | 06/13/2022 | 4 4
study signboard) '
6. Painting and printing of plot labels and study
signboard 21 pcs. plot labels and one study 06/14/2022 | 06/15/2022 1 2 2
signboard)
7. Preparation of seeds of 7 different rice
varieties (weighing of seeds in three equal parts -
of good for three replications), soaking and 06/16/2022| 06/16/2022 5 i 3
incubation
8 Bid boy and reading of water table the installed
piezometer 06/20/2022 | 06/23/2022 1 4 4
9 Transplanting in row of seedlings of ten rice
varieties (randomly assigned in plots measuring |06/27/2022|06/29/2022 2 3 6
6mx4m in 21 plots)
10. Replanting of vacant rows within a plot of ten
different rice varieties seeded in 21 plots and 07/04/2022 | 07/06/2022 i 5 5
daily reading of water table on the piezometer
11. First handweeding, daily reading of water )
table on the installed piezometer 07/07/2022 | 07/09/2022 - 3 3
12. Second handweeding, recleaning of
surrounding dikes and daily reading of water 07/18/2022 | 07/20/2022 1 3 3
table on the installed piezometer
TOTAL 50MD
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PROGRAM OF WORK

TITLE OF THE PROJECT: Community particip=tion o be renderad for the conduct of the project titled Next-Gen

Plus- Participatory performance testing and validation (NGP-22TV)
conducted at Tapaz, Capiz w/ an are= of 2,500 s disrringe 2027

on Rainfed drought prone rice varieties

Activits

NO. OF
LABORER

Total No.
Mandays

Total no. of

Mandays

1. Assists in data gathering measuning of plant
height taken from three sample plants within 3
plot/variety and counting of productive tillers
taken in two linear meter segment within a

plot/variety)

08/02/2022

i
I

08/04/2022

2. Assists in data gathering on insect pests
damage and diseases incidence at maturity of 7
different rice vatieties with different maturity, 21
plots

08/08/2022

08/05/2022 |

3. Harvesting and gathering of grain yield sample
of 7 different varieties with different maturity
t=ken in 24 sgm. sampling area/plot, 21 samples

09/01/2022

|

09/02/2022

4. Threshing of grin yield samples of 7 different
rice varieties with different maturity taken in 24
sgm. sampling area/plot, 21 samples

09/05/2022

09/05/2022

5. Winnowing of grain yield sampls of 7 different
rice varieties, 21 samples

09/07/2022

09/08/2022

8. Drying of grain yield samples of 7 samples of
different rice varieties with different maturity,
taken in 24 sqm. Sampling area/plot, 21 samples

09/12/2022

05/14/2022

7. Weihging and moisture content of grain yield
samples of 7 samples of different rice varieties ;
21 samples

09/15/2022

09/16/2022

]

TOTAL

38MD
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