

PROGRAM OF WORK

TITLE OF THE PROJECT: Community Participation to be rendered for the maintenance and production of organic concoctions in wood vinegar facility at DA Capiz ROS Astorga Dumarao, Capiz for the period of June 6 to August 19, 2022 with the following activities.

Activities	DATE JOB STARTED	DATE JOB FINISHED	NO. OF LABORER	Total No. Mandays	Total no. of Mandays
1. Collection of materials used for wood vinegar	06/06/2022	06/10/2022	4	5	20
2. Preparation of containers and materials	06/13/2022	06/15/2022	3	3	9
3. Preparation of ingredients used in wood vinegar	06/20/2022	06/24/2022	3	5	15
4. Facilitate the fermentation process from chopping to storing	06/27/2022	07/01/2022	4	5	20
5. Cleaning of Wood vinegar chamber	07/04/2022	07/07/2022	3	4	12
6. Facilitate the process of wood vinegar facilities from burning to storing	07/11/2022	07/15/2022	3	5	15
7. Labelling of containers ready for distribution	07/18/2022	07/22/2022	3	5	15
8. Monitoring and observation of fermented solutions and wood vinegar products	07/25/2022	07/29/2022	3	5	15
9. Washing of equipment	08/01/2022	08/05/2022	3	5	15
10. Cleaning of facilities	08/08/2022	08/12/2022	4	5	20
	08/15/2022	08/19/2022	3	5	15
TOTAL					171MND

Prepared by:

ALLEN P. VASQUEZ, PhD
Project In Charge

Recommending:

CORAZON A. ARROYO, PhD
Chief Research Division

Approved by:

PETER S. SOBREVIEGA, DVM
RID FOR RESEARCH AND REGULATION

PROGRAM OF WORK

TITLE OF THE PROJECT: Community Participation to be rendered for the maintenance and production of organic concoctions in wood vinegar facility at DA Capiz ROS Astorga Dumarao, Capiz for the period of September 5 to November 17, 2022 with the following activities.

Activities	DATE JOB STARTED	DATE JOB FINISHED	NO. OF LABORER	Total No. Mandays	Total no. of Mandays
1. Collection of materials used for wood vinegar	09/05/2022	09/09/2022	4	5	20
2. Preparation of containers and materials	09/12/2022	09/16/2022	3	5	15
3. Preparation of ingredients used in wood vinegar	09/19/2022	09/23/2022	3	5	15
4. Facilitate the fermentation process from chopping to storing	09/26/2022	09/30/2022	4	5	20
5. Chopping and storing	10/03/2022	10/06/2022	3	4	12
6. Cleaning of Wood vinegar chamber	10/10/2022	10/15/2022	3	5	15
7. Facilitate the process of wood vinegar facilities from burning to storing	10/17/2022	10/20/2022	3	4	12
8. Labelling of containers ready for distribution	10/24/2022	10/27/2022	4	4	16
9. Monitoring and observation of fermented solutions and wood vinegar products	10/31/2022	11/04/2022	3	5	15
10. Washing of equipment	11/07/2022	11/11/2022	3	5	15
11. Cleaning of facilities	11/14/2022	11/17/2022	4	4	16
TOTAL					174

Prepared by:


ALLEN R. VASQUEZ, PhD
 Project in Charge

Recommending:


CORAZON A. ARROYO, PhD
 Chief Research Division

Approved by:


PETER B. S. DEVESEA, DVM
 DIVISION FOR RESEARCH AND REGULATION