PROGRAM OF WORK

CY 2022

Field Evaluation of Various Control Measures against Fall Army Worm in Western Visayas research study (Ist Cropping) at Nueva
PROGRAM OF WORKS Valencia Guimaras Province. |
ACTIVITIES DATE STARTED DATE COMIPLETED # OF MAN DAYS # OF LABORER TOTAL WAGES/DAY TOTAL
Land Preparation -
Plowing (Ist Plowing) June 9, 2022 June 10, 2022 2 2 4 350.00 1,400.,00
Plowing (2nd Plowing) June 17, 2022 June 18, 2022 2 2 4 350.00 1,400.00
Harrowing June 20, 2022 June 21, 2022 2 2 4 350.00 1,400.00
Irrigation lune 22, 2022 June 23, 2022 2 2 4 350.00 1,400.00
Furrowing June 24, 2022 June 25, 2022 2 3 6 350.00 2,100.00
Field Lay outing and putting of plot lab June 26, 2022 June 27, 2022 2 3 6 350.00 2,100.00
Planting June 28, 2022 June 28, 2022 1 5 5 350.00 1,750.00
First fertilizer application (SDAP) July 3, 2022 July 3, 2022 1 3 3 350.00 1,050.00
First Spraying of chemicals {7DAP) July 5, 2022 July 6, 2022 2 3 6 350.00 2,100.00
Irrigation July 7, 2022 July 8, 2022 2 2 4 350.00 1,400.00
Identification/Tagging of sample plant July 9, 2022 July 11, 2022 3 2 6 350.00 2,100.00
First data gathering (7 DAP) @ 3 days
after spraying July 9, 2022 July 10, 2022 2 3 6 350.00 2,100.00
First data gathering (7 DAP) @ 5 days
after spraying luly 12, 2022 July 13, 2022 2 3 6 350.00 2,100.00
Second spraying (14 DAP) July 12, 2022 July 12, 2022 1 3 3 350.00 1,050.00
Second data gathering @ 3 days after
spraying July 15, 2022 July 16, 2022 2 2 4 350.00 1,400.00
second gathering of data @ 5 days
after spraying July 17, 2022 July 18, 2022 2 2 4 350.00 1,400.00
Third Spraying (21DAP) July 19, 2022 July 19, 2022 1 3 3 350.00 1,050.00
Third data gathering @ 3 days after
spraying July 22, 2022 July 23, 2022 2 2 4 350.00 1,400.00
Third data gathering @ 5 days after
spraying July 24, 2022 July 25, 2022 2 2 4 350.00 1,400.00
Second fertilizer application (26 DAP) July 26, 2022 July 26, 2022 1 3 3 350.00 1,050.00




S

July 27, 2022 July 28, 2022 2 2 4 350.00 1,400.00
i Spraying (28DAP) July 26, 2022 July 26, 2022 1 3 3 350.00 1,050.00
?o:ﬁ: data gathering @ 3 days after
spraying July 29, 2022 luly 289, 2022 2 3 6 350.00 2,100.00
Fourth data gathering @ 5 days after
spraying July 31, 2022 August 1, 2022 2 3 6 350.00 2,100.00
Hilling-up August 2, 2022 August 3, 2022 2 3 6 350.00 2,100.00
39,900.00
Field Manitoring for FAW weekly
Ist Week (Monitoring) August 7, 2022 August 7, 2022 1 3 3 350.00 1,050.00
2nd week (Monitoring) Agust 14, 2022 August 14, 2022 1 3 3 350.00 1,050.00
3rd week (monitoring) August 21, 2022 August 21, 2022 1 3 3 350.00 1,050.00
4th week {monitoring) August 28, 2022 August 28, 2022 1 3 3 350.00 1,050.00
Harvesting/Yield data collection September 10, 2022 September 12, 2022 3 5 15 350.00 5,250.00
9,450.00
|Grand Total 49,350.00
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