N OF VARIOUS CONTROL MERSUR
bles, La Castellana, Negros Occiden

'rﬁ b \ECT: FIELD EVALUATIO
WESTERN VISAYAS (Brgy- Ro

tal)

DATE JOB
FINISHED

DATE JOB
STARTED

) d Preparations 3
es)
[6/24/2022 | 06/24/2022

1= Plowing
2 Plowing 06/26/2022 | 06/26/2022 oo ]

' 3¢ plowing 06/28/2022 | 06/29/2022 e
3. \rrigation of the Field 06/30/2022 | 06/30/2022

3_Field lay-outing and M
| putting of plots labels

| 4 Furrowing

| 5. Planting of corn
| 5 \dentification/tagging of

sample plants
| 7. Irrigation of planis
8. 1= Fertilizer app. (5days

after planting)
|
chemicals (7 DAP)
m
11. 2m Spraying of M
chemicals (14 DAP)
gathering (3DAS)

Data [ 07/17/2022 |

m

S o
chemicals (21 DAP)

[07/24/2022 |

o

Data gathering (3DAS)

(26DAP)

TN L

o B

chemicals 08/6/2022 08/6/2022

ata gathering (3DAS) -_
6 |

Data gathering (SDAS) 08/11/2022 [08/11/2022 |

08/12/2022 | 08/12/2022 6 |
08/19/2022 | 08/19/2022 Wie el
08/26/2022 | 08/26/2022 6.

17. Weekly Field
monitoring and data
gathering {Counting of

dead FAW)

@ o i%E

CORAZONA. A ROYO, Ph.D.

Chief, Research Division VEToR 5. sued]b /oo
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PROGRAM OF WORKS {October— December, 2022 — 2™ CROPPING)

- PROJECT: FIELD EVALUATION OF VARIOUS CONTROL MEASURES AGAINST FALL ARMY WORM IN
WESTERN VISAYAS (Brgy. Robles, La Castellana, Negros Occidental)

(£S DATE JOB j DATE JOB NO. OF NO. TOTAL NO. RATE TOTAL
STARTED FINISHED LABORER OF OF PER
4 DAYS MANDAYS DAY
~__Land Preparations (3
times)
1= Plowing 10/01/2022 | 10/01/2022 2 1 2 | 350 | 700
204 Plowing 10/04/2022 10/04/2022 2 1 2 350 700
3« Plowing 10/07/2022 10/07/2022 2 1 2 350 700
2. lrrigation of the Field 10/08/2022 10/08/2022 2 1 ! ) 350 700
3. Field lay-outing and
putting of plots labels 10/09/2022 | 10/09/2022 4 .’ 4 350
4 Furrowing 10/10/2022 10/10/2022 3 1
5. Planting of corn 10/10/2022 10/10/2022 6 1
&.ldentification/tagging of
sample plants | 10/17/2022 10/17/2022 4 i
7. Irrigation of plants 10/17/2022 10/17/2022 2 1
8. 1= Fertilizer app. (5days
after planting) 10/15/2022 | 10/15/2022 5 1
9.Irrigation of Plants 10/15/2022 !_10/15/2022 2 1
10. 1= Spraying of
chemicals (7 DAP) 10/17/2022 10/17/2022 5 1
Data gathering (3DAS) 10/20/2022 10/20/2022 6 1
Data gathering (SDAS) 10/25/2022 10/25/2022 6 1.
11. 2~ Spraying of
chemicals (14 DAP) 10/24/2022 10/24/2022 5 1
Data gathering (3DAS) 10/27/2022 10/27/2022 6 1
Data gathering {5DAS) 11/01/2022 11/01/2022 6 1
12. 3¢ Spraying of
chemicals (21 DAP) 11/02/2022 11/02/2022 5 1
Data gathering (3DAS) 11/05/2022 11/05/2022 6 1
Data gathering (5DAS) 11/08/2022 11/08/2022 6 1
13. 2 Fertilizer application
(26DAP) 11/05/2022 | 11/05/2022 6 1
14. Hilling up 11/09/2022 11/09/2022 2 1
15, Irrigation of Plants 11/10/2022 11/10/2022 ) 1 2
16. 4+ Spraying of ;
chemicals 11/18/2022 11/18/2022 5 1 5 350
Data gathering (3DAS) 11/21/2022 11/21/2022 6 1 6 350
Data gathering {5DAS) 11/26/2022 11/26/2022 6 i 5] 350
17. Weekly Field 12/03/2022 12/03/2022 6 1 6 350
monitoring and data 12/08/2022 12/08/2022 6 1 6 350
gathering (Counting of 12/13/2022 | 12/13/2022 6 1 6 350
dead FAW)
12/18/2022 12/18/2022 6 1 6 350
18, Yield data gathering 12/20/2022 | 12/20/2022 4 1 4 350
TOTAL \ 140 350
Recommending Approval: Approved by:

CORAZON ROYO, Ph.D.
Chief, Research Division ,
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