PROGRAM OF WORK

TITLE OF THE PROJECT: Community participation to be rendered for the conduct of the project titled NextGen PLUS
Participatory Performance Testing and Validation (NGP-PPTV) on special purpose ecosystem conducted at Morales
Balete, Aklan with an area of 2,500 sqm. During 2022 WS for the period of July 15-Setpember 7, 2022

DATE DATE NO. OF NO. OF TOTAL
ACTIVITIES STARTED ACCOMPLISHED | LABORERS MANDAYS MANDAYS
1. Cleaning of surrounding dikes 7/15/2022 7/16/2022 i 2 2 4
2. Repair of surrounding dikes 7/17/2022 7/18/2022 1 2 2
3. Land preparation (plowing, harrowing (2x)
ready for final levelling 7/19/2022 7/22/2022 1 4 4
4. Luyo-luyo and final levelling 7/23/2022 7/24/2022 1 2 2
5. Preparation and making of plots labels and
study signboard (21 pcs.plot label and one study 7/25/2022 7/28/2022 1 4 4
8. Painting and printing of plot labels and study
signboard (21 pes.plot label and one study sign
board) 7/29/2022 7/30/2022 1 2 2
7. Preparation of seeds of 7 different rice
wvarieties (weighing of seeds in three equal parts
good for three replications) soaking and ffijena 8022 4 1 e
incubation
2. Sowing of seeds of 8 different rice varieties
8/2/2022 8/2/2022 3 1 §
3. Pulling and labelling of seedlings of different
rice varieties 8/20/2022 8/20/2022 4 1 4
10. Distribution and transplanting of seedlings of
8 different rice varieties 2 /2'1 /2022 8/21/2022 5 1 6
11. Replanting of missing hills within the plot of 8
varieties. 8/26/2022 8/26/2022 & 1 6
12 First hand weeding and pulling of mixed !
warities within a plot 8/27/2022 8/29/2022 2 3 6
13. Spot hand weeding and re-cleaning of
surrounding dikes and area in between the
replication 9/5/2022 9/7/2022 2 3 6
TOTAL 52
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TITLE OF THE PROJECT: Community participation to be ren
Participatory Performance Testing and Validation (
Balete, Aklan with an area of 2,500 sgm. During 2022 WS for t

PROGRAM OF WORK

NGP-PPTV) on Irrigated (

dered for the conduct of the project titled NextGen PLUS
Lowland) ecosystem conducted at Morales
he period of October 17 to December 5, 2022

DATE DATE NO. OF NO. OF TOTAL

ACTIVITIES STARTED ACCOMPLISHED | LABORERS MANDAYS MANDAYS
1. Assist in data gathering (measuring of plant
height taken from three samples plants within a
plot/variety and counting of productive tillers 10/17/2022 10/19/2022 1 3 3
taken in two linear meter segment within
plot/variety)
2. Assists in data gathering on insect pests 10/25/2022 10/26/2022 1 2 5
damage and diseases incidence at maturity of 7
different variety with different maturity
3. Harvesting and gathering of grain vield sample
of 7 different rice varieties with different 11/27/2022 11/28/2022 3 2 6
maturiy.
4. Treshing of grain yield samples of 7 different 11/29/2022 11/28/2022 4 1 4
rice varieties with different maturity
5. Winnowing of grain yield samples of 7
different rice varieties 11/30/2022 11/31/2022 2 2 B
6. Drying of grain yield samples of 7 samples of 12/1/2022 12/3/2022 3 3 9
different rice varieties with different maturity.
7. Weighing and moisture content of grain yield
samples of different rice varieties 12/4/2022 12/5/2022 3 2 6
TOTAL 36
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