PROJECT: June 13, 2022 to September 28, 2022.

PROGRAM OF WORKS

TOTAL NO.
ACTIVITIES DATEJOB | DATEJOB | NO.OF oo oepavel  oF
STARTED FINISHED | LABORER MANDAYS
6/13/2022 | 6/13/2022 1 1 3
6/20/2022 | 6/20/2022 1 1 1
7/1/2022 7/1/20622 1 1 1
ke v o oo 7/9/2022 7/9/2022 1 1 1
Lo iriganion 7/20/2022 | 7/2072022 1 1 1
8/3/2022 8/3/2022 1 1 1
8/22/2022 | 8/22/2022 1 1 1
9/5/2022 9/5/2022 2 1 2
2! Land preparation (plowing, harrowing (2x) and| 6/14/2022 | 6 /1872022 2 5 10
levelling]) 6/21/2022 | 6/24/2022 2 4 8
3. Molluscicide application 6/25/2022 | 6/25/2022 i 1 1
4. Trapsplanting of seedlings of different rice 6/27/2022 | 6/27/2022 6 1 6
varieties
5. Herbicide application (pre-emergence) 6/29/2022 | 6/29/2022 1 1 1
6. Fertilizer application (basal) 7/2/2022 7/2/2022 1 1 1
7. Replanting of missing hills 7/4/2022 7/5/2022 3 Z 6
8. Herbicide application (post-emergence) 7/7/2022 7/7/2022 1 1 1
9. 2nd fertilizer application 7/11/2022 | 7/11/2022 1 1 3
10. 3rd fertilizer application 7/21/2022 | 7/21/2022 1 1 1
11. Hand weeding 7/25/2022 | 7/27/2022 3 3 9
» sl 7/29/2022 | 7/29/2022 1 1 1
12. Insecticide application 8/5/2022 8/5/2022 1 1 1
o 8/1/2022 8/1/2022 1 1 1
13. Fungicide application 8/8/2022 8/8/2022 1 1 1
14. Spot hand weeding 8/15/2022 | 8/16/2022 3 2 6
15. Roguing of mixed varieties per plot gﬁgggiz gﬁggggg g 1 ;
16. Harvesting and threshing of grain yield 9/21/2022 | 9/23/2022 - 3 12
samples 9/27/2022 | 9/28/2022 4 2 8
Total 88
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