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RTD for Researtch

TOTAL NO.
ACTIVITIES DATEJOR | DATEJOR | NO.OF L, vraecl  oF
STARTED FINISHED | LABORER MANDAYS
1. Land preparation (plowing, harrowing (2x) and 6/14/2022 | 6/18/2022 2 5 10
levelling) 6/21/2022 | 6/24/2022 2 4 8
2. Molluscicide application 6/25/2022 | 6/25/2022 1 1 1
3. 'I“rafispianting of seedlings of different rice 6/27/2022 | 6/27/2022 6 1 6
varieties
 |5. Herbicide application (pre-emergence) 6/29/2022 | 6/29/2022 1 1 1
|6. Fertilizer application (basal) 7/2/2022 | 7/2/2022 1 1 1
7/4/2022 7/4/2022 1 1 1
7/11/2022 | 7/11/2022 1 1 1
7/18/2022 | 7/18/2022 1 1 1
5. Reading of water table on the strategically 7/25/2022 | 7/25/2022 s 1 :
installed piezometer 8/1/2022 8/1/2022 1 : 1
_ 8/8/2022 8/8/2022 1 1 1
8/15/2022 | 8/15/2022 1 1 1
8/22/2022 | 8/22/2022 1 1 1
8/29/2022 | 8/29/2022 1 1 1
7 Replantimf missing hills 7/4/2022 7/5/2022 3 2 6
8. Herbicide application (post-emergence) 7/7/2022 7/7/2022 1 1 1
9. 2nd fertilizer application 7/11/2022 | 7/11/2022 1 1 1
10. 3rd fertilizer application 7/21/2022 | 7/21/2022 1 1 1
11. Hand weeding 7/25/2022 | 7/27/2022 3 3 9
A e 7/29/2022 | 7/29/2022 1 1 1
- |12. Insecticide application 8//5 //20 22 8/ 75 //2 022 1 1 1
- oA 8/1/2022 8/1/2022 1 1 1
13. Fungicide application 8; 8?2 022 8; 8//l 5022 1 1 1
14. Spot hand weeding 8/15/2022 | 8/16/2022 3 2 6
15. Roguing of mixed varieties per plot gﬁgﬁg;g gﬁgﬁg;g g i ;
16. Harvesting and threshing of grain yield 9/21/2022 | 9/23/2022 4 3 12
samples 9/27/2022 | 9/28/2022 4 2 8
Total 88
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