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TOTAL NO.
; DATE JOB DATE JOB NO. OF
ACTIVITIES NO. OF DAYS OF
STARTED FINISHED | LABORER MANDAYS
1. Land preparation (plowing, harrowing (2x) and| 6/14/2022 | 6/18/2022 2 5 10
levelling) 6/21/2022 | 6/24/2022 2 & 8
2. Molluscicide application 6/25/2022 | 6/25/2022 1 1 1
3. Transplanting of seedlings of different rice 6/27/2022 | 6/27/2022 6 1 -6
5. Herbicide application (pre-emergence) 6/29/2022 | 6/29/2022 1 1 1
6. Fertilizer application (basal) 7/2/2022 7/2/2022 1 1 1
7/4/2022 7/4/2022 1 1 1
7/11/2022 | 7/11/2022 1 i 1
) 7/18/2022 | 7/18/2022 1 1 1
! ; : Y 7/25/2022 | 7/25/2022 1 1 1
isr.lslltz?li:x;gﬁc;i “;\:ZZE::Z :able on the strategically 8/1/2022 8/1/2022 1 r 1
8/8/2022 8/8/2022 1 1 1
8/15/2022 | 8/15/2022 1 1 1
8/22/2022 | 8/22/2022 1 1 1
8/29/2022 | 8/29/2022 1 i 1
7. Replanting of missing hills 7/4/2022 7/5/2022 3 2 6
8. Herbicide application (post-emergence) 7/7/2022 7/7/2022 1 1§ 1
9. 2nd fertilizer application 7/11/2022 | 7/11/2022 1 1 1.
10. 3rd fertilizer application 7/21/2022 | 7/21/2022 1 iR 1
11. Hand weeding 7/25/2022 | 7/27/2022 3 3 9
- T 7/29/2022 | 7/29/2022 1 1 1
12. Insecticide application 8/5/2022 8/5/2022 1 1 1
i By ae 8/1/2022 8/1/2022 1 1 1
13. Fungicide application 8/8/2022 8/8/2022 1 1 1
14. Spot hand weeding 8/15/2022 | 8/16/2022 3 2 6
15. Roguing of mixed varieties per plot gﬁgﬁg;é gﬁggggg ; 1 g
16. Harvesting and threshing of grain yield 9/21/2022 | 9/23/2022 4 3 12
samples 9/27/2022 | 9/28/2022 4 2 8
Total 88
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