


PROGRAM OF WORKS


OF **"NextGen PLUS - Participatory Performance Testing and Validation (NGP-PPTV)".** 2022WS on Irrigated
THE Lowland (Inbred) Ecosystem to be conducted at Sara, Iloilo with an area of 2,500 sqm from June 14, 2022 to
PROJECT: September 28, 2022.

ACTIVITIES	DATE JOB STARTED	DATE JOB FINISHED	NO. OF LABORER	NO. OF DAYS	TOTAL NO. OF MANDAYS
1. Land preparation (plowing, harrowing (2x) and levelling)	6/14/2022	6/18/2022	2	5	10
	6/21/2022	6/24/2022	2	4	8
2. Molluscicide application	6/25/2022	6/25/2022	1	1	1
3. Transplanting of seedlings of different rice varieties	6/27/2022	6/27/2022	6	1	6
5. Herbicide application (pre-emergence)	6/29/2022	6/29/2022	1	1	1
6. Fertilizer application (basal)	7/2/2022	7/2/2022	1	1	1
5. Reading of water table on the strategically installed piezometer	7/4/2022	7/4/2022	1	1	1
	7/11/2022	7/11/2022	1	1	1
	7/18/2022	7/18/2022	1	1	1
	7/25/2022	7/25/2022	1	1	1
	8/1/2022	8/1/2022	1	1	1
	8/8/2022	8/8/2022	1	1	1
	8/15/2022	8/15/2022	1	1	1
	8/22/2022	8/22/2022	1	1	1
	8/29/2022	8/29/2022	1	1	1
7. Replanting of missing hills	7/4/2022	7/5/2022	3	2	6
8. Herbicide application (post-emergence)	7/7/2022	7/7/2022	1	1	1
9. 2nd fertilizer application	7/11/2022	7/11/2022	1	1	1
10. 3rd fertilizer application	7/21/2022	7/21/2022	1	1	1
11. Hand weeding	7/25/2022	7/27/2022	3	3	9
12. Insecticide application	7/29/2022	7/29/2022	1	1	1
	8/5/2022	8/5/2022	1	1	1
13. Fungicide application	8/1/2022	8/1/2022	1	1	1
	8/8/2022	8/8/2022	1	1	1
14. Spot hand weeding	8/15/2022	8/16/2022	3	2	6
15. Roguing of mixed varieties per plot	8/29/2022	8/29/2022	2	1	2
	9/19/2022	9/19/2022	2	1	2
16. Harvesting and threshing of grain yield samples	9/21/2022	9/23/2022	4	3	12
	9/27/2022	9/28/2022	4	2	8
Total					88


Prepared by:


RINNO M. UMADHAY
Project In-Charge

Recommending Approval:


CORAZON A. ARROYO, Ph. D.
Chief, Research Division

Approved:


PETER S. SOBREVEGA, DVM
RTD for Research and Regulations