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TOTAL NO.
DATE JOB DATE JOB NO. OF
ACTIVITIES NO. OF DAYS OF
STARTED FINISHED | LABORER MANDAYS
6/13/2022 | 6/13/2022 1 1 1
6/20/2022 | 6/20/2022 1 1 1
7/1/2022 7/1/2622 1 1 -1
S T 7/9/2022 7/9/2022 1 1 1
. Field t
1. Field irrigation 7/20/2022 | 7/20/2022 1 1 1
8/3/2022 8/3/2022 1 1 1
8/22/2022 | 8/22/2022 1 1 1
9/5/2022 9/5/2022 2 1 2
2. Land preparation (plowing, harrowing (2x) and 6/14/2022 | 6/ 18/2022 2 5 10
levelling) 6/21/2022 | 6/24/2022 2 4 8
3. Molluscicide application 6/25/2022 6/25/2022 1 1 1
4. Transplanting of seedlings of different rice
Rt 6/27/2022 | 6/27/2022 6 1 6
5. Herbicide application (pre-emergence) 6/29/2022 | 6/29 /2022 1 1 1
6. Fertilizer application (basal) 7/2/2022 7/2/2022 1 1 1
7. Replanting of missing hills 7/4/2022 7/5/2022 3 2 6
8. Herbicide application (post-emergence) 7/7/2022 7/7/2022 1 1 1
9. 2nd fertilizer application 7/11/2022 | 7/11/2022 1 1 1
10. 3rd fertilizer application 7/21/2022 | 7/2 1/2022 1 1 1
11 Hand weeding 7/25/2022 | 7/27/2022 3 3 9
o s 7/29/2022 | 7/29/2022 i 1 1
12 d licat
nsecticide application 8/5/2022 | 8/5/2022 1 1 1
ks . 8/1/2022 8/1/2022 1 1 1
13 F d
SSE application 8/8/2022 | 8/8/2022 1 : 1
1% Spot hand weeding 8/15/2022 | 8/16/2022 3 2 6
£ . : L 8/29/2022 | 8/29/2022 - 1 2
1 f t
15. Roguing of mixed varieties per plot 9/19/2022 9/19/2022 - 1 5
16. Harvesting and threshing of grain yield 9/21/2022 | 9/23 /2022 4 3 12
samples 9/27/2022 9/28/2022 4 2 8
Total 88
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