

## PROGRAM OF WORKS

PROJECT DETAIL: Rehabilitation of Forage Cut-and-Carry Area (Phase 2)						
ACTIVITIES	START	END	Laborer	Days	Man-Days	
COMMUNITY PARTICIPATION to be rendered at DA-WESVIARC for the Rehabilitation of Forage Cut-and-Area (Phase 2) at to be implemented on <b><u>September 5-October 19, 2022 (excluding Sunday)</u></b> as specified below:						
	1. Under-brushing/land clearing	Sep 05-2022	Sep 10-2022	4	6	24
	2. Cleaning and restoration of drainage/canals	Sep 12-2022	Sep 17-2022	4	6	24
	3. Plotting and manual soil cultivation	Sep 19-2022	Sep 24-2022	4	6	24
	4. Preparation of planting materials	Sep 26-2022	Sep 28-2022	4	3	12
	5. Planting	Sep 29-2022	Oct 12-2022	4	12	48
	6. Maintenance and re-planting of missing hills/plot	Oct 13-2022	Oct 19-2022	4	6	24
TOTAL				39	156	

Requested by:

  
 ANELYN A. HAPTAN  
 Chief, Livestock Research Section

Approved:

  
 DR. CORAZON A. ARROYO  
 Chief, Research Division