

PROGRAM OF WORKS

TITLE OF "NextGen PLUS - Participatory Performance Testing and Validation (NGP-PPTV)", 2022WS on Irrigated
THE Lowland (Inbred) Ecosystem to be conducted at Bago City, Negros Occidental with an area of 2,500 sqm
PROJECT: from July 1, 2022 to October 08, 2022.

ACTIVITIES	DATE JOB STARTED	DATE JOB FINISHED	NO. OF LABORER	NO. OF DAYS	TOTAL NO. OF MANDAYS
1. Field irrigation	07/01/2022	07/01/2022	1	1	1
	07/08/2022	07/08/2022	1	1	1
	07/15/2022	07/15/2022	1	1	1
	07/22/2022	07/22/2022	1	1	1
	07/29/2022	07/29/2022	1	1	1
	08/05/2022	08/05/2022	1	1	1
	08/12/2022	08/12/2022	1	1	1
2. Land preparation (plowing, harrowing (2x) and levelling)	07/02/2022	07/06/2022	2	5	10
	07/09/2022	07/12/2022	2	4	8
3. Molluscicide application	07/13/2022	07/13/2022	1	1	1
4. Transplanting of seedlings of different rice	07/14/2022	07/14/2022	6	1	6
5. Herbicide application (pre-emergence)	07/17/2022	07/17/2022	1	1	1
6. Fertilizer application (basal)	07/18/2022	07/18/2022	1	1	1
7. Replanting of missing hills	07/20/2022	07/21/2022	3	2	6
8. Herbicide application (post-emergence)	07/26/2022	07/26/2022	1	1	1
9. 2nd fertilizer application	07/30/2022	07/30/2022	1	1	1
10. 3rd fertilizer application	08/06/2022	08/06/2022	1	1	1
11. Hand weeding	08/08/2022	08/10/2022	3	3	9
12. Insecticide application	08/14/2022	08/14/2022	1	1	1
	08/21/2022	08/21/2022	1	1	1
13. Fungicide application	08/17/2022	08/17/2022	1	1	1
	08/23/2022	08/23/2022	1	1	1
14. Spot hand weeding	08/30/2022	08/31/2022	2	2	4
15. Roguing of mixed varieties per plot	09/13/2022	09/13/2022	2	1	2
	10/02/2022	10/02/2022	2	1	2
16. Harvesting and threshing of grain yield samples	10/04/2022	10/06/2022	4	3	12
	10/07/2022	10/08/2022	4	2	8
Total					84

IABEZ R. ELCAN
Project In-Charge

CORAZON A. ARROYO, Ph. D.
Chief, Research Division

PETER S. SOBREVEGA, DVM
RTD for Research and Regulations